

ENGINEERING SERVICES TASK ORDER

In accordance with Section 1.2 of the MASTER CONTRACT between the Village of La Grange (the "Village") and Heuer & Associates, P.C. (the "Consultant"), the parties agree to the following described Task.

TASK ORDER NUMBER: HA2010.003

TASK NAME: Preliminary Engineering - Maple Avenue Relief Sewer

CONTRACTED SERVICES: The final work product for this task will be a technical report that will detail the various design, construction, and operating parameters associated with the relief sewer. In the preparation of the report, three basic components of work will occur. The first component involves the development of a surface drainage and pipe flow model that will be used to validate the design and operation of the relief sewer and its tributary flow diversion structures. The second component involves the development of a design configuration for the relief sewer, detailing the expected sewer route and elevation, and the configuration of flow diversion structures. The third component involves the preparation of a preliminary cost analysis which will provide an itemized list of materials and quantities expected to be required to complete the construction of the relief sewer. The final report will provide model assumptions, computational data and findings, preliminary plan and detail exhibits, cost analysis tables, and associated narratives.

PROJECT SCHEDULE: The following presents an outline of the project schedule.

ACTIVITY	COMPLETION DATE
Drainage Analysis	September 30, 2010
Preliminary Design	September 30, 2010
Cost Analysis and Final Report	September 30, 2010


PROJECT COMPLETION: September 30, 2010 is the anticipated date for project completion.

PROJECT PRICING: Project specific pricing is provided in ATTACHMENT A. The total estimated cost for this task is \$13,873.20

CONTRACT CHANGES: There are no anticipated changes to the Master Contract.

VILLAGE:

CONSULTANT:



Signature

Ryan C. Gillingham, P.E.
Director of Public Works

7/30/10
Date



Signature

Thomas A. Heuer, P.E.
President

July 15, 2010
Date

NOTE: If greater than \$2,000, the Village Manager's signature is required.

Signature

Robert J. Pilipiszyn
Village Manager

Date

NOTE: If greater than \$10,000, the Village Board must approve the Task Order in advance and the Village President's signature is required.

Signature

Elizabeth Asperger
Village President

07-26-10
Date

TASK ORDER ATTACHMENT A

The following table provides projected labor hours to define the estimated cost for the completion of the Task Order. The hourly rates reflect the values approved under the Master Agreement.

PROJECT SPECIFIC PRICING TABLE						
TASK ORDER NO. HA2010.003						
Labor Category	Hourly Rate	Activity 1: Drainage Analysis	Activity 2: Preliminary Design	Activity 3: Cost Analysis & Final Report	Total Hours	Total Cost
Principal Engineer	\$117.44	4	10	30	44	\$5,167.36
Senior Engineer	\$94.08	0	0	0	0	\$0.00
Project Engineer	\$87.80	35	35	10	80	\$7,024.00
Project Engineer	\$74.62	0	0	0	0	\$0.00
Project Engineer	\$71.36	0	10	10	20	\$1,427.20
Engineering Assistant	\$63.66	0	0	4	4	\$254.64
Hour Sub-totals:		39	55	54	148	
Cost Sub-totals:		\$3,542.76	\$4,961.00	\$5,369.44		
Other Direct Costs:						\$0.00
TOTAL for Task Order Project. . . .						\$13,873.20