

ENGINEERING SERVICES TASK ORDER

In accordance with Section 1.2 of the MASTER CONTRACT between the Village of La Grange (the "Village") and Heuer & Associates, P.C. (the "Consultant"), the parties agree to the following described Task.

TASK ORDER NUMBER: HA2009.005

TASK NAME: 2009 Televised Sewer Inspection Survey

CONTRACTED SERVICES: The scope of services will include the preparation of bidding and contract documents, the administration of the televised inspection service contract, the review of video inspection data, and the preparation of a summary report detailing the findings of the televised inspection survey.

PROJECT SCHEDULE: The following presents an outline of the project schedule.

ACTIVITY	COMPLETION DATE
Contract Documents	June 29, 2009
Contract Administration	October 30, 2009
Data Review and Report Preparation	November 20, 2009

PROJECT COMPLETION: November 20, 2009 is the anticipated date for project completion.

PROJECT PRICING: Project specific pricing is provided in ATTACHMENT A. The total estimated cost for this task is \$ 17,379.37

CONTRACT CHANGES: There are no anticipated changes to the Master Contract.

VILLAGE:

CONSULTANT:

Signature

Ryan C. Gillingham, P.E.
Director of Public Works

Date



Signature

Thomas A. Heuer, P.E.
President

June 8, 2009
Date


NOTE: If greater than \$2,000, the Village Manager's signature is required.

Signature

Robert J. Pilipiszyn
Village Manager

Date

NOTE: If greater than \$10,000, the Village Board must approve the Task Order in advance and the Village President's signature is required.



Signature

Elizabeth Asperger
Village President

08-10-09
Date

TASK ORDER ATTACHMENT A

The following table provides projected labor hours to define the estimated cost for the completion of the Task Order. The hourly rates reflects the values approved under the Master Agreement.

PROJECT SPECIFIC PRICING TABLE						
TASK ORDER NO. HA2009.005						
Labor Category	Hourly Rate	Activity 1: Contract Document	Activity 2: Contract Admin	Activity 3: Data Review Report Prep	Total Hours	Total Cost
Principal Engineer	\$117.43	1	4	4	9	\$1,056.87
Project Engineer	\$94.08	0	0	0	0	\$0.00
Project Engineer	\$87.80	0	0	0	0	\$0.00
Project Engineer	\$76.29	40	40	120	200	\$15,258.00
Project Engineer	\$74.62	10	0	0	10	\$746.20
Project Engineer	\$71.36	0	0	0	0	\$0.00
Engineering Assistant	\$63.66	3	0	2	5	\$318.30
Hour Sub-totals:		54	44	126	224	
Cost Sub-totals:		\$4,106.21	\$3,521.32	\$9,751.84		
					Other Direct Costs:	\$0.00
					TOTAL for Task Order Project. . . .	\$17,379.37