
TO

VILLAGE OF LA GRANGE
Administrative Offrces

BOARD REPORT

Village President, Village Clerk, Board of Trustees, and Village Attorney

Robert J. Pilipiszyn, Village Manager
Andrianna Peterson, Assistant Village Manager

November 23,2015

FROM:

DATE:

RE: STONE AVENUE TRAIN STATION- CMAO PEDESTRIAN ACCESS
IMPROVEMENTS PROJECT: (1) PRELIMINARY ENGINEERING
SERVICES AGREEMENT¡ 2) LOCAL AGENCY AGREEMENT FOR
FEDERAL PARTICIPATION: AND (3) ENGINEERING TASK ORDER

ln2}l2,the Village worked with the Regional Transportation Authority through its Technical
Assistance Program to develop a plan to improve connectivity and accessibility near and to
the Stone Avenue Train Station. In addition to the RTA, the plan was developed in concert

with the BNSF Railway, Metra, Chicago Metropolitan Agency for Planning (CMAP), Illinois
Commerce Commission and Active Transportation Alliance.

The final plan included a number of suggested pedestrian and mobility improvements in the
vicinþ of the Stone Avenue Train Station. The scope of work includes improved
interconnectivity between the platforms, station, Burlington Avenue, Brainard Avenue and

Hillgrove Avenue; removing the "kiss and ride" on Hillgrove Avenue and replacing it with
diagonal parking; and increased bicycle parking on both sides of the tracks.

The plan was developed to work in conjunction with several other projects that were already
programmed and / or had been recently constructed at the Stone Avenue Train Station
including the reconstruction of the platforms; replacement of the Brainard Avenue railroad
crossing; reconstruction of Lot l3; and the Stone Avenue Train Station Renovation Project.

In November,2013, the Village received a Congestion Mitigation and Air Quality (CMAQ)
Improvement Program grant in the amount of $308,100 from the Chicago Metropolitan
Agency for Plaruring (CMAP) to fund the identified pedestrian and mobility improvements in
the vicinity of the Stone Avenue Train Station. The required local match of $77,000 was

funded by the Regional Transportation Authority for a total grant allocation of $385,100.

In September 2014, the Village Board approved an engineering agreement with Baxter and

Woodman to perform Phase I engineering work for the project, the cost of which was paid

through a $48,000 grant from the West Suburban Mass Transit District.

As the Phase I plans were further refined, Baxter and Woodman updated cost estimates for
the project scope resulting in significant cost increases for the project.

To fund the anticipated increases, in October, 2014 and then again in November, 2015, the

CMAQ Project Selection Committee approved the Village's request for a grant scope and
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cost increase to its existing CMAQ / RTA grant, bringing the total grant funding commitment
for the project to $1,193,000. The additional funding required a local match of $202,000 for
a total project cost of $1,395,000 (including engineering).

At its meeting in November 2015, the West Suburban Mass Transit District agreed to fund
the required match of $202,000. No additional funding from the Village is required.

Phase I engineering for the project is nearly complete and a Project Development Report was

submitted to IDOT for review in August,2015. The highlights of the proposed project are as

follows:

1. Hillgrove Avenue: removal of the existing "kiss and ride" and replacing the area with
tl-12 parking spaces; relocating existing street lighting; drainage improvements;
installation of a 6 foot wide sidewalk for access between the parking spaces and
platform; designated crosswalk across Hillgrove Avenue at Stone Avenue; additional
bicycle parking (approximately 30 additional spaces); reconstruction of the north half
of the platform for the outbound shelter to include new stairways, landscaping and

benches; decorative fencing, relocation of existing electrical panel; and repairs to the

existing ADA ramp at the east end of the platform.

2. Burlington Avenue: new concrete sidewalks north of Burlington Avenue connecting
Lot 13 to the station to the west and the station to Waiola Avenue to the east; new

covered bicycle parking (potentially doubling existing spaces); and new concrete
paths through the park on the east and west side of the station connecting to the
platform.

The project budget is indicated in the table below:

BUDGETStone Avenue Train Station - CMAQ Pedestrian Access
Improvements
Expenses

Engineering
130,000Phase 2 - Development of Plans and Specifications
165,000Phase 3 - Construction Engineering
295,000Subtotal

1,100,000Construction

1,395,000Total
Revenues

1,116,000CMAQ Funding
77,000RTA Funding

202,000Local Match (WSMTD funding)

1,395,000Total
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Based on past experience, knowledge of the Village and familiarity with this project, staff
requested a proposal from the team of Baxter & Woodman to complete the plans and
specifications for the work. Since the CMAQ funds are provided through IDOT, IDOT
guidelines must be followed for the development and approval of the plans and specifications.

Baxter & Woodman provided a proposal in the amount of $130,000 to complete the Phase II
engineering work. Attached for your consideration are the following engineering agreements
with Baxter & Woodman and associated funding agreements with IDOT:

l. Preliminary Engineering Services Agreement
2. Local Agency Agreement for Federal Participation
3. Task Order Agreement No.89 - Phase II Engineering

Staff recommends approval of these agreements.

Based on the current IDOT letting schedule, we anticipate the following schedule for the
project:

Phase 2 - Development of Plans and Specifications
Notice To Proceed January,2016

Submit pre-final design to IDOT June,2016
Final IDOT plan submittal Ausust,2016
Draft Phase III asreement to IDOT Ausust,2016
Villaee Board approve Phase III Aue / Sept,2016
Final Phase III asreement to IDOT September,2016

IDOT State Letting November,2016

Phase 3 - Construction
November.2016IDOT Bid Openine

Construction Start Sprine.2017
Construction Finish Fall,2017

Please note the above schedule is predicated upon receiving approval of the federal
engineering agreements in Springfield in January,20l6. Delay in receiving these approvals
will likely result in adjustments to the schedule.

Staff will develop construction engineering and federal participation agreements for Board
consideration once the project plans have been approved by IDOT. We anticipate that the
construction agreements will be presented to the Village Board in August or September,
2016.

In summary it is our recommendation that the Village Board approve agreements with Baxter
& Woodman for Phase II engineering services in the amount of $130,000. Finally we
recommend that the Village Board approve an agreement between the Village and IDOT for
use of the CMAQ funds in the amount of $130,000. The approval of these documents is
required in order to receive the CMAQ funding for the project.
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November 23,2015

Mr. John Fortmann, P.E.
Deputy Director of Highways, Region Engineer
Illinois Department of Transportation
District I Office
201 West Center Court
Schaumburg,IL 60196

ATTN: Mr. Christopher J. Holt, P.8., Bureau of Local Roads and Streets

Subject: Víllage of La Grønge -

Dear Mr. Fortmann:

Stone Avenue Metra Statíon CMAQ Pedestrìan Access
Improvements
Sectíon No: l4-00089-00-SW
Project No: CMM-4003 (610)

Job No: D-91-114-16

The purpose of this letter is to inform you that we have selected Baxter & Woodman, Inc. of
Crystal Lake, Illinois to perform engineering services for the subject project.

Because of their familiarity and past transportation design related projects with the Village of La
Grange, readiness-to-serve, technical competence and fees which are consistent with the service
provided, the Village believes that Baxter & Woodman, Inc. is the most qualified firm to serve

the Village's engineering needs.

In addition, we believe that by our continual reevaluation of the services provided by Baxter &
Woodman,Inc. and our consistent flrnding of satisfaction, we fulfill the spirit of the federal
procurement procedure for selection of an engineering consultant. We hope you will concur
with this belief and will approve the Preliminary Engineering Agreement between our Village
and Baxter & Woodman, Inc.

Sincerely,
OF LA GE

<'r

Village President

53 South La Road P.O. Box 668 La Grange, Illinois 60525 (708) 579-2300 Fax (708) 579-0980
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Local Agency
Mllage of La Grange
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Consultant
Baxter & Woodman, Inc.

Address
8678 Ridoefield
City
Cn¡c,fal I aka
State

Zip Code

Contact Name/Phone/E-ma¡l Address

Thomas M Slattery PE, PTOE

815-459-1260
tslattenrtZDlraxterwoodman oom
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Prelimlnary Englneerlng

Servlces Agreement
For

Federal Partlclpation
Contect Name/Phone/E{ail Address

Andrianna M Peterson
708-579-23!5
aoetersondDvil laoeofl aorâ ncte - com

Z0l.5 between the above

in connection with the PROJECT
supervision of lllinois Department of Transportation

(STATE) will be used entirely or in part to finance engineering services as described UndeTAGREEMENT PROVISIONS

Prolect tÞscrlptlon

Name Stone Avenue Metra Station

Termini BurlingtonAvenue

Description phase ll preliminary Engineering for the pedestrian access improvements at the Stone Avenue Metra Station.This includes

s¡dewátf, path and ramp removál anð replacement, on-street paRing construction, platform acoess improvements, bike racks and shelter at
the Stone Avenue Metra Site. ENGINEER's Proiec{ No. 140184.41.

Route MUN
2070c

Length 0.12 Mi Structure No. N/A

Provlsions

I. THE ENGINEERAGREES,

1. To perbrm or be responsíble br the performance, in accordance with STATE approved design standards and policies, of
engineering services for the l.A, for the proposed improvement herein described.

2- To attend any and all meetings and visit the site of the proposed improvement at any r€asonable time when æquested by
representatives of the LA or STATE.

3. To complete the services hereín described within 360 calendardays from the date of the Notice to Proceed fom the

LA, exciuding from consideration periods of delay caused by cirotmstances beyond the control of the ENGINEER.

4- The classifications of the employees used in the work should be consistent with the employee classifications and estimated man-
hours shown in EXHIBIT A. lf higher-salaried personnel of the firm, including the Principal Engineer, perform services that are
indicated in Exhibit A to be performed by lesser-salaried personnel, the wage rate billed for such services shall be commensurate
with the payroll rate for the work performed.

S. That the ENGINEER is qualifted technically and is entirely conversant with the design standads and policies app-licable for the
pROJECT; and that the ÊNCl¡¡eER has sufficient properly trained, organized and experienced personnel to perform the sefvices
enumereted herein.

6. That the ENGINEER shall be responsible for the accuracy of the work and shall promptly make necessary revisions or coneclions
resulting ftom the ENGINEER's énors, omissions or negligent ac{s without additional compensation. Acceptance of work by the
STATE will not rel¡eve the ENGINEER of the responsibility to make subsequentconeclion of any such enors oromissions orfur
clarification of any ambiguities.

7. That a¡ ptans and other documents tumished by the ENGINEER pursuant to this AGREEMENT will be endorsed by the ENGINEER

and will ãmx tne ENGINEER's professional seal when such seal is required by law. Plans for struc.tures to be built as a part of the

improvement will be prepared under the supervision of a registered struciural engineer and will affix structural engineer seal when

suctr seal is required by law. lt will be the ENGINEER's responsibility to afüx the proper seal as required by the Bureau of Local

Roads and Streets manual published by the STATE.

g. That the ENGINEER will comply with applicable Ëderal statutes, state of lllinois statutes, and local laws or ordinances of the l.A.
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9. The undesígned certifies neither the ENGINEER nor I have:

a. employed or retained for commission, percentage, brokerage, contingent fee or other consíderations, any firm or person (other
than a bona fide employee working solely for me or the above ENGINEER) to solicit or secure this AGRÉEMENT:b. agreed, as an express or implied condition for obtaining this AGREEMENT, to employ or retain the services of any firm or
person in connection with carrying out the AGREEMENT or

c. qai{, or agreed to pay any firm, organization or person (other than a bona fide employee working solely for me or the above
F!9lltEFll ¡ny fee, contribution, donation or consideration of any kind for, or in connection witá, proóuring or carrying out the
AGREEMENT.

d. are not presently debaned, suspended, proposed for debarment, declared ineligible or voluntarily excluded from coveæd
transactions by any Federal department or agency,

e. have not within a three-y-ear period preceding the AGREEMENT been convicted of or had a civiljudgment rendered against
them for commission of fraud or criminal offense in connection with obtaining, attempting to obtain oi performing a puÈtic
(Federal, State or local) transaction; violation of Federal or State ant¡trust statutes or commission of embezzlemänt, ttlett,

_ forgery, bribery, falsification or destruction of records, making false statements or receiving stolen property,f. are not presently indicted for or othenryise criminally or civilly charged by a government entity (Federaí, Ståte or local) with
commission of any of the offenses enumerated in paragraph (e) and

S. have not within a three-year period preceding this AGREEMENT had one or more public transactions (Federal, State or local)
terminated for cause or default.

10. To pay its subconsultants for satisfactory performance no later than 30 days from receipt of each payment from the LA.

11 . To submit all invoices to the LÂ within one year of the complet¡on of the work called for in this AGREEMENT or any subsequent
Amendment or Supplement.

12. To submit BLR 05613, Engineering Payment Report, to the STATE upon completion of the project (Exhibit B).

13. Scope of Services to be provided by the ENGINEER:

E Uafe such detailed surveys as are necessary for the planning and design of the PROJECT.

I Make stream and ffood plain hydraulic surveys and gather both existing bridge upstream and downstream high water data and
ffood flow h¡stories.

f] Prepare applications for U.S. Army Corps of Engineers Permit, lllinois Department of Natural Resources Office of Water
Resources Permit and lllinois Environmental Protection Agency Section 404 Water Quality Certification.

El Design and/or approve cofÞrdams and superstructure shop drawings.

I Prepare Bridge Condition Report and Preliminary Bri{ge Design and Hydraulic Report, (including economic analysis of bridge or
culvert types and high water effests on roadway overflows and bridge approaches).

I Prepare the necessary environmental and planning documents including the Project Development Report, Environmenta] Class of
Action Determination or Environmental Assessment, State Glearinghouse, Substate Clearinghouse and al¡ neoe$sary
environmental clearances.

E Uafe such soil gurveys or subsurface investigations including borings and soil profiles as may be required to fumish sufficíent data
for the design of the proposed improvement. Such investigations to be made in accordance ririth the'cunent Standard
Specifications for Road and Bridge Construction, Bureau of Local Roads and Streets Administrative Policies, Federal4id
Procedures for Local Highway lmprovements or any other applicable requirements of the STATE.

fl Analyze and evaluate the soil surveys and structure borings to determine the roadway structural design and bridge foundation.

E¡ Pæpare prelíminary roadway and drainage structure plans and meet with representatives of the tA and STATE at the site of the
improvement for revie-w of plans prior to the establishment of ftnal vertical and horizontal alignment, location and size of drainage
struc{ures, and compliance with applicable design requirements and policies.

E tvlate or cause to be made such traffic studies and counts and special íntersection studies as may be required to fumish sufficient
data for the design of the proposed improvement.

El Complete the general and detailed plans, special provisions and estimate of cost Contract plans shall be prepared in accordance
with the guidelines contained in the Bureau of Local Roads and Streets manual. The special provisions and dêta¡led estimate of
cost shall be fumished in quadruplicate.

E Fumish the LA with survey and drafis in quadruplicate all necessary right-of-way dedications, construclion easements and bonow
pit and channel change agreemenF including prints of the conesponding plats and staking as requiæd.
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II. THE LA AGREES,

1. To fumish the ENGINEER all presently available survey data and information
2. To pay the ENGINEER as compensation for all services rendered in accordance with this AGREEMENT, on the basis of the

following compensation formulas:

Cost ptus Fixed Fee El Cpff = 14.S%[DL + R(DL) + OH(DL) + |HDC], or
E Cprf = 14.5ololDL + R(DL) + 1.a(DL) + tHDCl, or
E CPFF = 14.5%[(2.3 + R)DL + |HDC]

Where: DL = Direc{ Labor
IHDC = ln House Direct Costs
OH = Consultant Firm's Actual Overhead Factor
R = Complexity Factor

Specific Rate E (Pay perelement)

Lump Sum

3. To pay the ENGINEER using one of the following methods as required by 49 CFR part 26 and 605 ILCS 5/5.409:

E w¡m Retainage

a) For the first 50% of completed work, and upon receipt of monthly invoices from the ENGINEER and the approval thereof by
the l.A, monthly payments for the work performed shall be due and payable to the ENGINEER, sucfi payments to be equal to
90% of the value of the partially completed work minus all previous partial payments made to the ENGINEER.

b) After 50% of the work ls completed, and upon receipt of monthly invoices from the ENGINEER and the approval thereof by
the LA, monthly payments covering work performed shall be due and payable to the ENGINEER, such payments to be equal to
95% of the value of the partially completed work minus all previous partial payments made to the ENGINEER.

c) Final Payment - Upon approval of the work by the LA but not later than 60 days after the work is completed and reports have
been made and accepted by the LA and the STATE, a sum of money equal to the basic fee as determined in this
AGREEMENT less the total of the amounts of partial payments previously paid to the ENGINEER shall be due and payable to
the ENGINEER.

[l Without Retainage

a) For progressive payments - Upon receipt of monthly invoices from the ENGINEER and the approval thereof by the l-4,
monthly payments forthe work performed shall be due and payable to the ENGINEER, sucfi payments to be equal to the value
of the partially completed work minus all previous partial payments made to the ENGINEER.

b) Final Payment - Upon approval of the work by the lA but not later than 60 days afrer the work is completed and reports have
been made and accepted by the LA and STATE, a sum o money equal to the basic fee as determined in thís AGREEMENT
less the tot¡al of the amounts of partial payments previously paid to the ENGINEER shall be due and payable to the ENGINEER.

4. The recipient shall not discriminate on the basis of race, color, national origin or sex ín the award and performance of any DOT-
assisted contracl or in the administration of its DBE program or the requirements of 49 CFR part 26. The recipient shall take all
necessary and reasonable steps under 49 CFR part 26 to ensure nondiscrimination in the award and administration of DOT-assisted
contracts. The recípienfs DBE program, as required by 49 CFR part 26 and as approved by DOT, is incorporated by reference in
this agreement. lmplementation of this progft¡m is a legal obligation and failure to cany out its terms shall be treated as violation of
this agreement. Upon notification to the recipient of its failure to carry out its approved progft¡m, the Departnent may impose
sanctions as provided fur under part 26 and may, in appropriate cases, refer the matter for enfurcement under 18 U.S.C. 1001 and/or
the Program Fraud Civil Remedies Act of 1986 (31U.S.C. 3801 et seq.).

III. 1T IS TIUTALLYAGREED,

1. That no work shall be commenced by the ENGINEER priorto issuance by the l-A of a written Notice to Proæed

2. That tracings, plans, specifications, estimates, maps and other documents prepared by the ENGINEER in accordance with this
AGREEMENT shall be delivered to and become the property of the l-A and that basic suwey notes, sketcfies, charts and other data
prepared orobtained in accordance with this AGREEMENT shall be made available, upon request, to the l-A orto the STATE,
without restriction or limitation as to their use.
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3. That all reports, plans, estimates and special provisions fumished by the ENGINEER shall be in accordance with the cunent
Standard Specifications for Road and Bridge Construction, Bureau of Local Roads and Streets Administrative Policies, Federal-Aid
Procedures for Local Highway lmprovements or any other applicable requirements of the STATE, it being understood that all such
fumished documents shall be approved by the LA and the STATE before final acceptance. During the performance of the
engineering services herein provided for, the ENGINEER shall be responsible for any loss or damage to the documents herein
enumerated while they are in the ENGINEER's possession and any such loss or damage shall be restored at the ENGINEER's
expense.

4. That none of the services to be furnished by the ENGINEER shall be sublet, assigned or transËned to any other parg or parties
without written consent of the l-A. The consent to sublet, assign or othen¡ise transfer any portion of the services to be furnished by
the ENGINEER shall not be construed to relieve the ENGINEER of any responsibility for the fulfillment of this agreement.

5. To maintain, for a minimum of 3 years after the completion of the contract, adequate books, records and supporting documents to
verifr the amounts, recipients and uses of all disbursements of funds passing in conjunction with the contract; the contract and all
books, records and supporting documents related to the contract shall be available for review and audit by the Auditor General and
the STATE; and to provide full access to all relevant materials. Failure to maintain the books, records and supporting documents
required by this section shall establish a presumption in hvor of the STATE for the recovery of any funds paid by the STATE under
the contract for which adequate books, records and supporting documentation are not available to support their purported
disbursement.

6. The payment by the LA in accordance with numbered paragraph 3 of Section ll will be considered payment in full for all services
rendered in accordance with this AGREEMENT whether or not they be actually enumerated in this AGREEMENT.

7 - That the ENGINEER shall be responsible for any and all damages to property or persons arising out of an enor, omission and/or
negligent act in the prosecution of the ENGINEER's work and shall indemniff and save harmless the LA, the STATE, and their
officers, agents and employees ftom all suits, claims, actions or damages of any nature whatsoever resulting there from. These
indemnities shall not be limited by the listing of any insurance policy.

8- This AGREEMENT may be terminated by the LA upon giving notice in writing to the ENGINEER at the ENGINEER's last known post
office address. Upon such termination, the ENGINEER shall cause to be delivered to the LA all drawings, plats, surveys, reports,
permits, agreements, soils and foundation analysis, provisions, specifications, part¡al and completed estimates and data, if any from
soil survey and subsurface investigation with the understanding that all such material becomes the property of the LA. The LA will be
responsible for reimbursement of all eligible expenses to date of the written notice of termination.

9. This certification is required by the Drug Free Workplace Act (3OILCS 580). The Drug Free Workplace Act requires that no grantee
or contractor shall receive a grant or be considered for the purpose of being awarded a contract for the procurement of any property
or service ftom the State unless that grentee or contractor will provide a drug free workplace. False certification or violation of the
certification may result in sanc{ions including, but not limited to, suspension of contract or grant payments, termination of a contract or
grant and debarment of the contracting or grant opportunities with the State fur at least one (1 ) year but no more than five (5) yeaæ.

For the purpose of this certification, 'grantee" or "contractof means a corporation, partnership or other entity with twenty-five (25) or
more employees at the time of issuing the grant, or a department, division or other unit thereof, directly responsible for the specific
performance under a contract or grant of $5,000 or mone from the State, as defined in the Act.

The contrac'torþrantee certífies and agrees that it will provide a drug free workplace by:
a. Publishing a statement:

(1) Notifying employees that the unlawful manufacture, distribution, dispensing, possession or use of a controlled substance,
including cannabis, is prohibited in the grantee's or contraclois workplace.

(2) Specifying the actions that will be taken against employees for violations of such prohibition.
(3) Notifying the employee that, as a condition of employment on such contract or grant, the employee will:

(a) abide by the terms of the statement and
(b) notify the employer of any crimina¡ drug statute conv¡ct¡on br a violation occuning in the workplace no later than five (5)

days after such conviction.
b. Establishing a drug free awareness program to inform employees about:

(1) The dangers of drug abuse in the workplace;
(2) The grantee's or contrac'to¡'s policy of maintaining a drug free workplace;
(3) Any available drug counseling, rehabilitation and employee assistance program; and
(4) The penalties that may be imposed upon an employee fordrug violations.

c. Providing a copy of the statement required by subparagraph (a) to each employee engaged in the performance of the contracl or
grant and to post the statement in a prominent place in the workplace.

d. Notifring the contrac{ing or gnanting agency within ten (10) days after receiving notice under part (B) of paragraph (3) of
subsec'tion (a) above ftom an employee or othen¡ise receiving actual notice of such conviction.

e. lmposing a sanction on, or requiring the satisfactory participation in a drug abuse assistance or rehabilitation program by,I Assisting employees in selecting a counse of action in the event drug counseling, treaùnent and rehabilitation is required and
indicating that a trained refenalteam is in place.

g. Making a good faith etrort to continue to maintain a drug free workplace through implementatíon of the Drug Free Workplace Ac.t.

Page4 of7
Printed on 1UU2015 8:08:01 AM

BLR 05610 (Rev. 11/21113)



10. The ENGINEER or subconsultant shall not discriminate on the basis of race, color, national origin or sex in the performance of this
AGREEMENT. The ENGINEER shall carry out applicable requirements of 49 CFR part 26 in tñe administratiod of DOT assisted
contracts. Failure by the ENGINEER to carry out these requirements is a material breach of this AGREEMENT, which may result in
the termination of this AGREEMENT or such other remedy as the LA deems appropriate.

Aotcement Summaw

)rime Consultant: TIN Number AqreementAmount
man, lnc. 36-2845242 s67.507_00

Sub-Consultants: TIN Number Amount
Legat Architests 36-3003268 52,604.00
Larson Engineering 41-1396375

Sub-Consultant Total: $62.493.00
Prime Consultant Total: 67.s07.00

Total for all Work: s

Executed by the LA:

ATTEST

By:

Village

Village of La Grange
(Mun¡cipslity/Township/County)

Clerk

By:

Title: Village President

(sEAL)

Executed by the ENGINEER:

ATTEST:

By:

Tifle: Deputy Secretary

By:

ïtle: Vice President
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FIRM NAME
PRIME/SUPPLEII,IENT
PSB NO.

Exhibit A

Subconsultants
Baxter & Woodman, lnc.
PRIMEiuA--

DATE 10tOU15

Larson Engineering 9,889.00
0.00
0.00
0.00
0.00
0.00
0.00

Total 0.00 62,493.00

l:\Crystal Lake\1..4GRV1140184-Stone Ave CMAQ\Contract\Phasell\130000Phasell-140184.41\Copy of
tem plate_BlRS_CostPlus_ExhibitA_20 I 5

NAME Direct Labor Total Contrlbution to Prime Consultant



Route:
Local Agency:

Seclion:
Projecl:
Job No..

Method of Compensation:
Cost Plus Fixed Fee 1

Cost Plus Fixed Fêe 2
Cost Plus F¡xed Fee 3
Specific Rate
Lump Sum

IN.HOUSE OIRECf COSTS IINCLUOEO IN TOTAL COSN:
vEHrcLE EXPENSES - TRAVEL, 80O Mr @ S0.575/M|LE
GPS SURVEY
POSIAGE
TRAFFIC COUNTERS

STONE AVENUE METRA STATION CMAQ PEDESTRIAN ACCESS IMPROVEMENTS
PHASE II ENGINEERING SERVICES

Exh¡bit A

gl 14.solo[oL ' R(DL) + oH(DL) + tnocl
l:l 14.5olo[DL + R(DL) + 1.4(DL) + IHDC]

I 14.5o/of(2.3 + R)DL + |HOCì
ü
n

s
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Eñibit A - Prelim¡nary Eng¡neering
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Exh¡bit A - Prel¡minary Engine€ring
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Exhibit A - Preliminary Engineering

FIRM NAME
PRIME/SUPPLEMENT
PSB NO.

Sr Engineer lV
Sr Engineer lll
Sr Engineer ll
Sr Engineer I

Engineer lll
Engineer ll
Engineer I

Sr Geologist I

Engineer Tech V
Engíneer Tech lV
Engineer Tech lll
Engíneer Tech ll
Engineer ïech I

Cadd Tech lV
Cadd Tech lll
Cadd Tech ll
Cadd Tech I

Clerical I

PAYROLL RATES
Baxter & Woodman, lnc.DATE
PRIME
N/A

ESCALATION FACTOR

10t02t15

2.75olo

$60 51

s50 66
$46 23
$40 17
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$28 88
$24 90
$45 00
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942.40
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$36.80
$31 46
$25.49
925.12

$62.17
$52.0s
$47.50
$41.27
$38.07
$29.67
$25.58
$46.24
$51.20
$43.57
$38.03
$30.47
$15.99
$43.04
$37.81
$32.33
$26.19
$25.81

$0.00
$0.00
$0.00
$0.00
$0.00
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Exhibit B

III¡noisMrnent
d Trarqbrtatbn Engineering Payment Report

Prime Consultant

Name
Address
Telephone
TIN Number

Project lnformation

Local Agency
Section Number
Project Number
Job Number

Baxter & Woodman, lnc.
8678 Ridgefield Road, Crvstal Lake, lL 60012
815-459-1260
36-2845242

Mllage of La Grange
14-00089-00-sw
cMM-4003 (610)
D-91-1 14-16

This form is to verify the amount paid to the Sub-consultant on the above captioned contract. Under penalty of law for
perjury or falsification, the undersigned certifies that work was executed by the Sub-consultant for the amount listed below

Signature and tiüe of Prime Consultant Date

Note: The Department of Transportation is requesting disclosure of information that is necessary to accomplish the statutory
purpose as outlined under state and federallaw. Disclosure of this information is REQUIRED and shallbe deemed as
concurring with the payment amount specified above.

For information about IDOTs collection and use of corfidential informalion review lhe department s ß[g!!E-Plqlg!!g-P9!!gy.
pageT oÍ7 81R05610(Rev.11/21l13)
Printed on ßØ2015 8:08:01 Aùl

TIN Number ActualPayment
from Prime

Sub-Consultant Name

Sub-Gonsuttant Total:

Prime Gonsultant Total:



Route: Stone Avenue Metra Station
Local Agency: Village of LaGrange
Section No.: L4-00089-00-SW
Proiect No.: CMM-4003(610)
fob No.: D-9L-LL4-16
County: Cook

STONE AVENUE MEÍRA STATION CMAq PEDESTRIAN ACCESS IMPROVEMENTS

PHASE II ENGINEERING SERVICES

VILTAGE OF TAGRANGE

EXHIBIT C

SCOPE OF SERVICES

tocATroN:

This project is located at the Stone Avenue Metra Stat¡on within the Village of La Grange.

Pno¡ecrUnogRsmnorne :

The work included in the Project cons¡sts of completing Preliminary Engineering (Phase ll) for CMAQ

funded pedestrian access improvements to the Stone Avenue Metra Station as detailed in the approved

Phase I report.

The Phase ll design consists of completing design drawings for:
1) Widen sidewalk east of Brainard Avenue leading from the Railroad crossing south to Burlington

Avenue.
2l lnclude a pedestrian crossing on Hillgrove Avenue at Stone Avenue.

3) Remove existing stairway, ramp, and planter box from north side platform to provide for
additional motor vehicle and bicycle parking. Relocate existing street lighting and replace existing

electrical control box.
4) Additional bicycle parking along Hillgrove Avenue from existing bicycle parking area to north side

of platform sheher.
5) Retocate Hillgrove Avenue handicapped parking stalls to east end of station area at Hillgrove

Avenue ramp.
6) Upgrade Hillgrove Avenue ramp to meet current ADA requirements.
7l tmprove ADA access along sidewalk and bike paths within the Metra Station site.
g) Add sidewalk along Burlington Avenue from Brainard east to the east end of the Metra Station

site.
9) Remove the existing bicycle parking area located south and west of the Metra Station building.

10) lnstall a new bicycle shelter adjacent to the south platform immediately west of the Metra

Station building.

The project will utilize federal funding and be processed through the IDOT District 1 Bureau of Local

Roads and Streets.

-1-



Sro¡¡e Aver.¡uE Mrrn¡ Srnro¡¡ CMAQ PeoesrRr¡¡r Access lvrpRove¡¡¡rurs

V¡lue e or L¡ Gn¡¡¡e e

Scop¡ or S¡¡vrc¡s:

1. PRoJECT l¡¡rnrro¡¡ nruo D¡m CoLLEcnoN

o Dota Collecfion: Obtain, review and evaluate the following information provided by the Village
for use in design:

o Phase I Documentation and Project Development Report
o Ut¡lity Atlases
o Existing Roadway Plans

o AerialPhotography
o EnvironmentalStudies
o GeotechnicalData
o ROW, GIS and property data
o Existing Metra Station site Plans

Fíeld evoluation: Perform a field evaluation of the condition of existing site. Observe and
photograph the project area and immediate surroundings.

Utilities: Contact J.U.L.l.E. for potentially impacted utility companies. ¡n¡t¡ate utiliÇ coordination
by contacting ut¡l¡ty companies that have facilities along the pro¡ect limits and requesting utility
atlas maps. Plot locations and sizes of existing utilities in electronic drawings.

2. Er,¡vtRo¡¡ue¡¡r¡l CooRotru¡roN AND PERMTTnNG

Roílrood: Coordinate with Burlington North Santa Fe Railroad (BNSF) and Metra on concurrence
of Project as required by IDOT.

3. MEETINGS ANo PueLIc INVotvEMENT

. Meet¡ngs: The following meetings are anticipated for this project:
o Village (3 total)

(¡) Tentative Village Board Meeting [February,2016l,
(ii) PreFinal with Village Staff [May 19, 2016],
(iii) Finalwith Village Staff Uuly 20,20t6l.

o ¡DOT (2)
(¡) Kickofftentative date [February 2,2Ot61,
(ii) Pre-Final Review, tentative date Uuly 15,20161

o PublÍc Meeting: No public involvement is anticipated forthis pro¡ect.

4. Pr¡N PRep¡nnno¡¡

a Estímote of Cost and Time: Prepare summary of quantities, estimate of time, schedules of
materials and an enginee/s estimate of cost.

Specificotíons: Prepare special provisions in accordance with Village guidelines to specfi items
not covered by the Standard Specifications for Road and Bridge Construction.

a

a

a

a
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a

a

s. aA/ac

a

a

a

a

a

a

Sro¡¡e AvEruue MErn¡ Srmo¡¡ CMAQ PEoesrnll¡¡ Access lrupnoveue¡¡rs

Vrr-ne e or L¡ Gnarue e

On-Street Parking, Outbound Platform, Bike Rock and Bike Shelter Desìgn: Prepare plan sheets for
on-street Hillgrove Avenue parking Outbound Platform and bike rack and south bike shelter
design including improvement limits, stations and offset callouts, label construction limit
locations and right of way breaks, curb and gutter and sidewalk improvements, ut¡l¡ty structure
adjustments, pavement marking, and note special instructions to the Contractor. Separate
removal sheets will be prepared for this pro¡ect.

Pedestrian Poth Design; Prepare the pedestrian path geometr¡c plan and profile sheets for
upgrading the Hillgrove Avenue ramp and upgrading the pedestrian access paths east and west of
the Metra Station building on the south side of the station.

Street Lighting Plans: Prepare lighting plans, and electrical details for lighting the new bike
shelter, relocating lighting on Hillgrove Avenue and replacing the existing electrical controller at
the north platform shelter.

Cross Sedion Design: Design pedestrian path cross sect¡ons at 100-foot intervals. Stage
construction earthwork ca lcu lations a re not a nticipated.

Detoiled Drawíngs: Complete required plan sheets required for bidding including: Cover, General
Notes, Summary of Quantities, Typical Sections, Erosion Control, Plan and Profile and Cross
Sections.

Ut¡l¡ty Coordínotion: lnitiate utility coordination by contacting utility companies that have
facilities along the project limits and requesting utiliÇ atlas maps. Submit pre-final plans to utility
companies so conflicts and relocation efforts can be identified. Coordinate utility relocation for
confl icts within public right-of-way.

Archîtecturol Design: Utilize Legat Architects to prepare architectural plan sheets and details for
design of the outbound platform and bike rack adjacent to Hillgrove Avenue and the south b¡ke
shelter. Their scope is outlined in the attached proposal. Baxter & Woodman will provide base

CADD drawings for design prior to this work.

Structural Desígn: Utilize Larson Engineering to prepare structural design plan sheets and details
for design of the outbound platform, bike rack and retaining wall extension by the replacement
ramp adjacent to Hillgrove Avenue and the south bike shelter. Their scope is outlined in the
attached proposal. Baxter & Woodman will provide base CADD drawings for design prior to this
work.

Perform in-house peer and milestone reviews by senior staff during pro¡ect ¡n¡t¡at¡on,
preliminary prefinal, and final submittals. Provide ongoing reviews of permitting and utility
coordination efforts. Conduct milestone reviews of subconsultants and provide feedback
throughout the progress of work.

-3-



Sroue Ave¡¡ue MEtn¡ Srero¡¡ CMAQ PeoesrRrAN Access lrupnoveueHrs

Vru.¡ee o¡ L¡ Gne¡¡ee

6. AsslsÏ BIDDING

o Provide design assistance and clarification for bid documents.

7. MANAGE PRoJE T

Plan, schedule, and control the activities that must be performed to complete the pro¡ect including
budget, schedule, and scope. Coordinate with Village and project team to ensure the goals of the pro¡ect
are achieved. Prepare and submit monthly invoices, coordinate invoices from sub-consultants, and
provide regular updates to the Village.

4



VILLAGE OF LA GRANGE, ILLINOIS
STONE AVENUE METRA STATION CMAQ PEDESTRIAN ACCESS IMPROVEMENTS

PHASE II ENGINEERING SERVICES
SECTION NO. 14-00089-00-SW

EXHIBIT D

ANTTCTPATED PROIECT SCHEpUTE

IDOT Phase II Agreement Approval [billing
anticipated approval date(s)

can begin);

Phase II IDOT Kickoff Meeting at IDOT; Village & B&W; tentative
date

Legat has 2-weeks to prepares two (2) 2D renderings; submit to
Village ahead of Village Board Meeting or memo

Tentative Village Board Meeting or memo to present proiec$
B&W & Legat to attend Board Meetingif required

Field Evaluation; B&W

Preliminary CADD drawings distributed by B&W to Legat

Preliminary CADD and PDF Plan Sheets from Legatto B&W

Working CADD drawings distributed by B&W to Legat & Larson

Working CADD and PDF Pian Sheets from Legat & Larson to
B&W all pay items identified on plan sheets

Pre-Final P, S, and E Meeting with Village staff; B&W and Legat

Pre-Final Working CADD drawings distributed by B&W to Legat
& Larson

Pre-Final PDF Plan Sheets, pay items, specs from Legat & Larson
to B&W

fanuary 15,2016 or
fanuary 29,2OL6

February 2,2OL6

February L,2OL6 or
February 15,2015

February 2016

March t,20L6

March 2L,ZOL6

April11,20t6

April25,2016

May16,201.6

May 19,2016

May 25,2OL6

fune 3,2016

Submit Pre-Final to IDOT for review lune 10,2016



Receive IDOT review comments; tentative IDOT review meeting
date

Final Design Review Meeting with Village staff; B&W & Legat

Final CADD drawings distributed by B&W to Legat & Larson

Final PDF Plan Sheets, pay items, specs from Legat & Larson to
B&W

Final Mylar Cover Sheet distributed for signature by Village,
Legat & Larson and B&W

Submit Final P, S, and E and draft Phase III agreement to IDOT

Village Board approve Phase III agreement

Submit Final Phase III agreement to IDOT

IDOT State Letting

luly 15, 2016

fuly 20, 2016

luly 26,20L6

August L,2016

August l,2OL6

August 8,20L6

August/September 2016

September L6,20t6

November 4,20L6

t:\Crptal Lake\tAGRVU4ol84-Stone Ave CMAQ\ConEact\Phasetl\LAGRV-StoneAve-ExhibitD-Schedule_092215.doc



VILLAGE OF LA GRANGE,ILLINOIS
STONE AVENUE METRASTATION CMAQ PEDESTRIAN ACCESS IMPROVEMENTS

PHASE II ENGINEERING SERVICES

SECTION NO.: 14-00089-00-Sw

EXHIBIT E

BAXTER &WOODMAN, INC.

2015 SCHEDULE OF HOURLY WAGE RATES

AND OVERHEAD COSTS FOR PROFESSIONAL SERVICES

ILLINOIS DEPARTMENT OF TRANSPORTATION

EMPLOYEE CIIISSIFICATION HOURLYWAGERATES

Principal

Sr. Engineer IV

Sr. Engineer III

Sr. Engineer II

Sr. Engineer I

Engineer III

Engineer II

Engineer I

EngineerTech V

EngineerTech IV

EngineerTech III

Engineer Tech ll
EngineerTech I

Sr. Geologist I

CAD / GtS / Survey lV

CAD / GIS / Suwey III

CAD / GIS / Survey II

CAD / GIS / Survey I

Clerical

$68 to

$55 to
$70

$68

$s3

$48

$43

$38

gze

$26

$s4

$4s

$38

$34

$+e

$44

$38

$34

s27

$23

$48

$39

$3s

$28

to

to

to

to

to

to

to

to

to

to

$17

$4s

to

to

to

to

to

$38

$3s

927

$2s

924

$s2

$39

$33

t26

$26

General and employee overhead is 15390 of employee compensation.
Personal-owned vehicle Mileage Charges will be reimbursed atthe rate setby

the U.S. lnternal Revenue Service.
Company-owned/leased vehicle usage will be reimbursed at a rate of $65.00 per diem

or $32.50 per half diem.
Traffic Counters $50/day.
Miovision Traffic System usage will be reimbursed ata rate of $600.00 per diem and
$24.00 per hour processing.

Postage - At cosL

Rev'rsed 2013-12-09, 162DRM
f:\Cmal l¡ke\[AGRvU40184-stone Ave cMAq\contract\Phasell\Rate Sheeq, IDOT 2015



VILLAGE OF LA GRANGE, ILL¡NOIS
sToNE AVENUE METRA STATION CMAQ PEDESTRIAN ACCESS TMPROVEMENTS

PHASE II ENGINEERING SERVICES

SECTION NO.: 14-00089-00-SW

EXHIBIT F

BAXTER & WOODMAN, INC.

OVERHEAD* RATE AS

PERCENTAGE RATE OF EMPLOYEE COMPENSATION

Total Percent

Salaries with Retirement Plan

Repairs

Rents

Taxes

Depreciation

Dues &Subscriptions

Utilities (Electric, etc.)

lnsurance

Professional Services

Office Supplies & Services

Computer Service

Recruitment & Training

Telephone

Reproduction

Automotive Expense

Misc. Services & E:çenses

IDOT Approved Rate

Voluntary Reduction of Overhead to t47,00o/o
*Payroll Burden and IndirectCost

Revised 201$'1 1-14, 162DRM
l:\Crystal Lake\l-AGRV\140184-Stone Aìre CMAQ\Contract\Phasel[Rate St€et, 153%

119.000/o

3.00%o

4.000/o

1.000/o

3.00%o

L.00o/o

1.000/o

3.00%o

3.000/o

3.000/o

5.00%o

2.00o/o

3.00%

1.0090

t.0Ùo/o

0.000/o

153.00o/o



VILLAGE OF I,A GRANGE,ILLINOIS
sToNE AVENUE METRA STATION CMAQ PEDESTRIAN ACCESS IMPROVEMENTS

PHASE II ENGINEERING SERVICES

SECTION NO. 14-00089-00-SW

TN.HOUSE DIRECT EXPENSES

Mileage:

- Proiect Initiation and Data Collection:

- Meetings and Public Involvement

- Plan Preparation

UPS/FED EKShipping:

Assume 3 shipments

2 trips to Site
200 mi x 0.575 =

4 trips to Site
3 trips to IDOT
550 mi x 0.575 =

2 trips ro IDOT
100 mi x 0.575 =

Subtotal

200 mi
$115.00

400 mi
150 mi
$316.25

100 mi
$s7.s0

$488.75

$48.08

Total $536.83

I:\Crystal Lake\LAcR\14018,1-Stone Ave CMAQ\Contract\Phasell\lnHouse Direct Expenses-Exttibit G.doc



LEGATARCHITECTS
jijS:¡i¡¡.\al:';a t:i;JìM,i¡rC! 9:S¡'3\

September 17 ,2015

Mr. Michoel Plont, P.E.

Froiect Engineer
Bo¡ter & lVoodmon
8430 West Bryn Mowr Avenue¿ Suite 400
Chicogo, lL óCó3i

VIA emoil ond U.S. Moil

Re villoge of Lo Grorge - stone Avenue Melrs Stotion CMAQ Renovqlíons

Architect's Proiect Number: lt\ll 5-00ó9
Proposolto Provide ProfessionolArchiisctursl Services - Phose il

Deor Michoel:

Legot Archilecls ("Architect") is pleosed to hove lhe opportunity to continue to provide pro{essionol

orãhitecturol services to the Villoge of Lo Gronge qs port o{ the Bsxter & Woodmon ("Client") teom.

The purpose of this letter is to confim our understonding o{ the scope of work ond to identify the

prc{essionol services to be provided ond reloted {ees-

Legot Architecb hos been working wifi the Villoge of Lo Grcnge on Ìhe renovolion of the Stone

Avãnue Metrs Stotion off qnd on for over 7 yeors now, ond the resulting proiect hcd construclion

cornplered in 2014. Recently, the Villoge wqs oble to procure o gront for CMAQ irnprovements {rom

the Chicogo Metropoliton Agency for Plonning (CMAP). This gront wss odministered through the

lllinois Deþo*ment o{ Tronsportotion (IDOT}. The RTA oppl'ed for the funding, ond the proiect wos

controlled by tre Villoge. This proiect, the Phose I portion, wos recently completed for Boxter ond

Woodmqn, the Phose ll portion is now going to be irnplemented.

For this proiect, LegoT Archilects will ogoin ioin Boxter ond V/oodmon's teom ond provide oll required

orchiteciu.ol services. All civíl ond site design, structurol, mechonicol, eleckicol ond plumbing

engineering will be led by Boxter ond Woodmsn. We understond fiot this proiecT is {or Finql Design,

oná thot Cónshucfion AdministroTion would be onother {uture phose, ond therefore this proposol is for

Phose ll design services only.

I .0 Proiect:

I .1 Villoge of Lo Gronge - Stone Avenue Metro Stolion CMAQ Renovotions - Phose ll

2.0 Proiect Porqmoton:

2.1 Proiect Obiective: The purpose of th¡s prciect is for odditionql cmenities for the Stone Avenue

Stotion thot were not oble to be included in the previous proiec due io funding limitotions.

This proiect picks up where tþe Phose I proiect concluded, ond work incluces, but is not

limiteo to, thre Finol Design drowings ond specificolions for the lower portion of the oulbound

CHICAGO CRYSTAT LAKÉ MOUN€ OAK EROOK WAUKEGAN

2015 Spring Roqd - Suite t75 Ook Brook, lllinois ó0523-ì81 I Ïel ó30.990.3535 Fox ó30.990.354ì www'legol.com



LEGATARCHITECTS
suslo¡nobilily performonce design

Mr. Míchoel Plont, P.E.

Boxter ond Woodmsn
P roposol to Provide Profesionol Architech,rq I Seryices

Seplember 17 ,2015
Poge 2 of 6

plotform struclure, odditionol porking ond pedestrisn occommodations, e roofed bike shelter

on the sile to com¡liment the siyle of the stotion, ss well os other reloted sitework. The

detoileC scope is being deueloped by Boxter ond Woodmon.

2.2 Proiect Oversight:

2.2.1Proiect coordinolion qnd odminislrotion during lhe proiecl, including o proiect meeling
v¿ith the Villoge þentolively Moy I 9,2O1ó) to review proiect gools. tirnelines, ond
progrqm needs. Boxter & Woodmon will prepcre meeling minutes frcm this meeting.

2.3 Pre-Finol Design:

2.3.1 Preporstion of two (2) exterior 2D colored renderings o{ the outbound plotform rnd bike
shelter - %" scole. These will be s.rbmitted I -l12 weeks be{ore the t/illqge Boord
rneeting. 3D renderings will not be provided.

2.3.2 Presentotion preporotion for o Villoge Boord meeting, inc uding conference coll or
meeting with the Villoge to plon for lhe preseniotion.

2.3.3 Attendonce :t one (l ) Villoge BoorC Meeling (tentotively Februory 8 or 22, 201 ó) to
present the proiect with Boxler ond Woodmon.

2.3.4 Pre-Finol Desígn documents consisting of:
o One (l) {loor plon for the outbound plotforrn - 7." scole.
. One (l ) {loor plon {or the bicycle shelter plotform - 7r" scole'
r Exterior elevqtions of the outbound plotform ond b¡ke shelter - t/c" scole.
o Buifding ond woll secrions of the outbound plotform ond bike shelter -'/'t" ond 3/0"

scole.
. Roof plon ond roof detoils o{ the bike shelter.
o Miscelloneous orchiteclurol detoils - 3" scsle'

2.3.5Coordinotion with Boxter ond Wocdmon ond their consuhonts on the proiect, including
but not lim¡ted to specific issues such crs:

. Relocotion of recently inslolled eleclricol box on ouibound plotforrn.

. Finol routing of outbound plotform downspouts'

2.3.óWritten technicol specificofions in occordonce wilh IDOT formot stondqrds. Division 0,
Division 1, Villoge ond Mefro typícol seclions lo be prepored by Boxter ond Woodmon.
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2.3.7 One (l) estimote oi proboble consiruclion coslfor orchite:turol work, in qccordsnce

$'i+h IDOT fcrmoT siondords.
2.4 Finol Design:

2.4.1Finol Design review meelrng with the Villoge (Tentotively July 20, 2O16\, ofter completion
of Pre-Final Design, prior to moving forword with Finol Design.

2.4.2tinal Design documenrs consisting of:
. One (1) ftoor plon forthe outbound plotform - t/n" sclle.
r One (1) floor plon forthe bicycle shelter plotforrn - 7"" scole-
¡ Exterior elevotions of the outbourd plotforrn ond b¡ke shelter - 7," scole.
o Butlding ond woll sections o{ the cutbound plotform ond b¡ke shelter - t/u" c,nd3/n"

scole.
. Roof plon ond roof detoils of the bike shelter.
r Miscelloneous orchilecturql detoils - 3" scole.

2.4,3Wriiten technicol specificotions in occordonce wíth IDOT formqt stsndords. Divbion 0,
Division l, Villoge ond Metrq typicol sections to be prepored by Boxter ond Woodmon.

2.4.4Electronic submission o{ Finol Design documents to Boxter ond Woodmon.

2.5 ligldj¡gi Provide desígn ossistonce ond cloriffcofion{or bid documents.

2.ó Physicql Porometes: The proied shsll occur ol the existing Stone Avenue Stotion site

2.7 Budget Poromelers: The toiol ovoilsble CMAQ conslruction fund progrommed with Ctr4AP is

still yet to be finolized.

2.8 Tirne Porometers: All Phose ll design work shqll be complete by August 1,201ó, in odvcrnce

of the November 4,2O1ó Stote letting.

2.9 Proiect Delivery Method: The proiect delivery method is siill yef to be determined

3.0Á¡chitec/s Scope o{ Service:

3.-l Legot Architects proposes to complete the scope o{ professionolorch¡teclurol services

described in Sectíon 2.0 Proiect Porqmeters in occordonce with the bosíc services outlined in

the Villoge of Lo Gtonges' typicol controct.
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3.2 Services excluded from th¡s Agreement include the follovring

o Meetings with the Villoge, Boxter ond Woodmon, IDOT, or ofher stokeholders not
specificolly noied wilhin this proposol.

. 3D renderings o{ ony components of the proiecl

. Archileclurol site plons or phcsing drowings.
r Preporotion o{ Division 0 ond Division I {ront ercl specificqtions.
. Attendqnce ot Pre-Bid Meeting.
r Attendonce qt Bid Opening.
. Preporotion ol lssued for Construction documenls.
¡ Preporotion o{ record (os-built} documents.
o Any tosks not specificolly descríbed wilhin this proposol.

3.3|f there ore ony specific tosks requested but nol described withir this proposol, these tqsks will

be peñormed ot the some hourly rotes os the current scope o{ v¡ork. No odditions to the

scope of work will be mode by Legot Arcritects wiihoul o signed proposol {or odditionol
services by Boxterqnd Woodrnqn.

4.0 Delivergbles:

4.1 As described within this proposol

5.0 Sshedule:

5.1 Legot Archítecfs propÕses the following schedule:

5.1.1 Authorizotion to ProceeC: ......
5.1.2 Pre-F¡nol Design Complete: ...

5.1 .3 Finql Design Complete:
5. t .4 B¡dd¡ng Phose:

: illll:::::: I::::r I',;:"',z' i3\2
......August l, 201ó

September 30, 201ó to November 4, 201ó

ó.0 Compenslion:

ó.'l The Client will cornpensqte the Architect on q T¡me qnd Moteriol bosis using the Schedule of
B¡lloble Rotes ottqched os Exhibit A. The eslimoted fee for services is $52,ó04.00, lncluding

oll Direct Costs qs shown on Exh¡b¡t A.
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7.0 Cllenfs Responsibilifi*:

7.1 The Client will designote o representotive outhorized to oct on the Client's beholf with respect

to the Proieci. The outhorized representctive will rerder decisíors in o limely monner
pertcining to documenls submitted by the Architect in order to ovoid unreqsonoble deloy in
the orderly ond sequenticl progress of the Architect's services'

8.0 Miscelloneous Provisions:

8.1 Estimotes of Probsble Cost will be cornpleted by referencing severol sources, including oclive

construction proiects involving Legot Architects, R.S. Meons Conslruction Cost Dolo, snd
historicol construc'ion informotion. An Estimote o{ Probsble Ccst will be completed o' lhe end

o{ the Pre-Finol Design phose.

lf you hove ony questions regording this proposol, pleose contqct me ol your eorliest conveníence.

Sincerely,
Legot lnc

Morc AIÀ LEED AP

Proiecf Monoçr

MCR/MR

ATTACI.IEMENTS Exhibit "A"

Cindy Hopkins, Legof Archilectscc
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ACCEPÎANCÉ An ogreement wíth Legot Architects, lnc. moy be initisled by completing o{ the
occeplonce block below qnd relurning one copy of this oroposol to Legol Arcl'itects,
lnc,

We occept lhe terms of this-Prqp.ossl:

SIGNATURE

NAME

fIÍLE

OATE



VILLAGE OF tA GRANGE. IILINOIS

STONE AVENUE METRA CMAQ PEDESTRIAN ACCESS

SECTION NO.: t4'00089'00'SW
LÉGAT ARCHITECTS. NC.
st17no15

Route:
LocalAgency:

Seclion:
Project:
Job No.:

Method of ComPensathn
Gost Plus F¡xEd Feê 1

Cost Plug Flxed Fee 2

Cost Plus Fixed Fee 3

D¡roct Lebor Multlple
Spectllc Rate
Lump Sum

EXHIBITA

PHASE II.OESIGN AIID BIDDIIIG

STONE AVENUE METRA CMAO PEOESTRIAN ACCESS

VILLAGE OF LA GRANGE
(Munidpellty/lournshlp/County)

14-00089.00-sw

14.570[DL + R(DL) + oH(DL) + lHDcl

r4.s%[DL + R(DL) + 1.4(DL) + IHDCI

14.5%1e.8+R)DLI+IHDC

Cost Estlmate of Consultant's Sewlces in Dollars

X
E

o
I

q

c

Bureau of Accounting and Auditing:

Overhead Rate (OH)

Complexi$ Factor (R)

on

157o/o
q

rwu

sô.323

s1.2ô4æ
v !r. e,

¡¿t,llu

s1,098

$3,571

s639

$448

5956

$E.929

Total

s1,093

$1õt

9310

$1 10

s164

$136

$78
$55

s117

0729

Proflt

$7

s408

$7

Dlrsct Costs
(IHDC)

Ssrv¡cæ bY
Othe13

$506

$0?7
$957

Overlread'

s1.355

$216

$324

$2.035

$61 I

Payroll
Costs

$38.16

s54.06
s3E.16

925.44

Payroll
Rate

4

4

21
80

80

40

Man*loure

12

4

32

Àßfl{âlê Arfù¡t€Cl I
Rrh¡nâs3 personnel

Staff Archlted 1

AsÊociãte Aróit€cl 1

Srâff Anûrit€d I
tusôcieie Arcfiit€ct 1

siaff Archltecl 1

ÀKm¡ãteArch¡tect 1

1

slåff Archltect 1

n¡ren¿ one til v¡llagê Bosnl M€€ür

þrvlllagÊ Board

of Work



*rug ¡

$l¿64

$112

¡038

$158
sl ¡z
5299

53õ.337

93.571

s õ,444

tl55

- tg
sta
s¡t7

s70

¡t8
s1,
ú:17

t7t
cö5

3:ll I
t{l¡?

¡7

$7

s7

stõ0

S2¡lÍ

s60
Stgu

¡33t
t240

s1,275

3ß77

$21ô

sl53

t8ô5
¡r.221

$81a

¡432

531

-ã-m,
¡216
3153

¡t

-5iõt

s54,

$54.0€

038.'l€

¡3ô.10
¡25.,1{

05{.0€

325,¡{4

33E.16

Æ

I

4

4

4

32

I

lntarmAt€h¡b¿'t I

1

I

lnbmA¡d¡lþcl 1

sHf Àrôiter:t I

WArr
Assocleþ Ardúted I

ffiDac¡n

¡t{luoEl rull fr.rylr

Ðuñgr|9lgsl¡ll

uEr¡n

æJ rræ rr --l3_¡¡581 t5-uf,Ð{ì
:

ln-Hoße Dlrect Gosts:
ver'ricre Ð(PENSES - TRAVEL 36 MILES @ $0.575/MILE =

PRINTING 
' 

REPRODUCTION/ SHIPPING =

Servlces bY Othere:
NONE

s55.20
$400.E0

Ach¡al Costs
AdualCosts
AdualCosts



Laf.!¡on Enginaarlng, ¡nc.
1488 Bond Street, Suile 100
Naperville. lllhois 60563
630.357.0540 Fax: 630 357.0164
www.lafsonengr.cofii

E Larson STRUCTURAL

September 10, 20 ¡5
Revised September 16, 2015

Mr, Michael Plant
Baxter & Woodman, Inc.
8678 Ridgefield Road
Crystal Lake, IL 60012 PHONE: (El5) 459-1260

Dear Mr- Plant:

Pursuant to your request, Larson Engineering, Inc. (LEI), acting as an independent contractor
to the Client addressed above, respectfully submits the following Proposal of engineering
services.

PROJECT

Stone Avenue Metra Station CMAQ
Pedestrian Access lm provements
701 W. Burlington Avenue
LaGrange, [L

Client Proj. No.: 140184
LEI Project No.: 2l 150000.455

PROJECT DESCRIPTION

It is LEI's understanding that the proposed Project is to consist of renovations to the train
stat¡on captioned above. The renovations include pedestrian access improvements that are

comprised of a new bicycle shelter, modifications to existing passenger boarding platforms and

new access sidewalks. Modifications to passenger platforms will include the installation of new

concrete reta¡n¡ng walls, concrete stairs and associated guardrails/fences. [t is assumed that the

new bicycle shelter structure will closely resemble the existing passenger platform shefters.

ln the absence of site-specific geotechnical informat¡on, conventional shallow foundations and

conrinuously supported slabs-on-grade are assumed. The Project witl be designed in
accordance with the lllinois Department of Transportation (IDOT) "The Standard Specification
for Road and Bridge Construction" (IDOT Specification). Alternatively, for the bicycle shelter

roof structure, the current building code ofthe Village of LaGrange will be used.

LEt understands the Client intends to enter into an agreement with Legat Architects (Architect)
to provide applicable architectural services for the Projeet.

SCOPE OF WORK

Provide structural engineering services limited to Phase Il for the Project described above
(Phase I is currently underway and does not involve LEI). Phase ll is limited to the design and

bidding portion of the project only. All work beyond Phase ll design, including all construction

administration, will be considered Phase IIl. \ilork under Phase Il shall include preparation of
structural drawings, general notes and schedules for the following items:

I of6 2l¡50000.455 li09l6 MJK P2
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lvlr. Míchael Plant
Baxter & Woodman. lnc

North Platform: LEI will provide detailed cross-sections for concrete cantilever
reta¡ning walls, concrete sta¡rs and fence post foundation piers (extending over a length

of approrirnately 234'\. Plans on which to cut foundations section marks will be drawn
by Client or Architect and LEI will indicate to Client or Architect where those section
marks are to be drawn,
Extension of existing East Ramp: LEI will provide a typical cross section for the natural
stone retaining wall (approximately 37'\. Plans on which to cut foundations section
mark will be drawn by Client or Architect and LEI will indicate to Client or Architect
where the section mark is to be drawn,
South Platform bicycle shelter: LEI will provide a roof framing plan, a foundation plan

and associated sections and details for an open air structure,
Applicable general structural notes and schedules will be provided to Client for
inclusion onto Client's GeneralNotes sheet,

Foundation designs will be based upon assumed conservative soil properties. No
geotechnical study is anticipated to be required for the Scope above.

Work shall also include attendance at up to two (2) meetings at Client's office for coordination
purposes and editing of applicable structural portions of IDOT Specifications. LEI will identifu
structural pay item codes, descriptions, unit costs and estimated quantities for items designed by
LEI and provide in a Summary of Quantities spreadsheet in Microsoft Excel. Work includes
issuing addenda for items designed by LEI and providing written clarification/responses to
written questions received from bidders for items designed by LEI.

BASIS OF PROPOSAL

This Proposal is based upon our telephone conversation on August 31, 2015, emails received by
LEI from Clienton August 31, 2015, our subsequent telephone conversation with emails
received on September 2,2015 and upon our conversation with emails received on September 9,
2015. Revision 2 of this proposal is based upon our telephone conversations on September 16,

2015. tl when the Project commences, the Project is different than as described above, the Fees

proposed below may need to be reevaluated.

CLIENT RESPONSIBILITY

Client and Architect shall provide LEI with the following:

o A minimum of one prínted, full-size, all-inclusive drawing set at each Project
milestone,

o Clear indication of changes to draw¡ngs after 75o/o Construction Documents,
o A proposed schedule and written notif¡cat¡on of any changes to schedule,
o Electronic files of plan drawings, for use as backgrounds, complete with all required

reference files, attachments and settings necessary to be printed by an outside source,
o Adequate time to review, coordinate and incorporate architectural, mechanical and civil

information after it becomes available to LEI,
o At least 48 hours notice prior to anticipated meetings,
o A site geotechnical subsurface report complete with foundation recommendations,

including a seismic siæ classification and any report supplements or addenda as soon as

they become avaílable.

a

a

a

a

a
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Mr. Michael Plant
Baxter & Woodman, Inc.

SCHEDULE

LEI's schedule shall not begin until LEI has a fully executed agreement with Client and
suffrcient design information to begin our V/ork. LEI requests a one week notice prior to
Project start up. The anticipated schedule requires LEI to begin work in Ma¡ch or April of 2016
with work to be completed on or about June 4, 2015 for submission on June 10, 2016.

FEES

We propose to perform the Scope of Work described above in accordance with our standard
Terms and Conditions. Invoices will be issued based upon actual time spent and the hourly
rates in Exhibit A with a Not-to-Exceed limit, including all reimbursable expenses, of $9,889.@
as shown on Exhibit A.

Additional Services beyond the Scope of this Agreement including but not limited to

o Separation of Scope into multiple or separate bid packages,
o Additional Engineering and Drafting due to a change in design/building code after

having been offrcially released to LEI to begin work,
r Engineering and Drafting associated with items other than those specifically

described in Scope of Work above,
o Additional Engineering and Drafting after bid documents are distributed or if

significant portions of the work are changed after having been ofücially released to
LEI to begin work,

o Engineering and Drafting of deep foundations (e.g. piles, caissons, etc.) and/or
structural slabs-on-grade,

. Design of temporary earth-retaining structures (e.g. excavation bracing, etc.),

. Design and/or specification of non-structural items, including but not limited to,
fences, guardrails, light pole foundations, sidewalk slabs, etc.

o Detailed Opinion of Probable Construction Cost/Material Take-offs,
r Additional work associated with the production of addenda or change orders due to

insufücient and/or delayed information provided to LEI during the design phase.
o Prebid meetings,
o Submission of Calculations on Larson Engineering, [nc. letterhead,
e All Phase III Construction Administration Services,

shall be charged for actual time incurred at the applicable hourþ rates as indicated on Extribit
A, plus applicable reimbursable expenses, only after written authorization to proceed is received
from Client.

This Proposal shall remain in eflect for 60 days of the date hereof.

TER]VIS AIYD CONDITIONS

l. Invoicing: Invoices shall be rendered monthly ín proportion to services performed.

2. Pa¡rmenû Invoices are due and payable 15 days after Client receives payment but no later than
30 days after receipt of LEI's invoice. Client shall notifr LEI in writing when payment of LEI
invoices will exceed 60 days. Should payment of LEI invoices exceed 60 days, payment will be
considered past due and LEI may exercise its right to file a Mechanics' Lien against the prop€rty
including interest and recovery ofcollection costs.

$ Larson 3 of6 2 I I 50000.455_1509 l6_MJK_P2



5.

6.

J

4

8.

I

September 16. 2015

Mr. Michacl Plant
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Acceptance of lnvoice: Client shall review LEI invoices promptly. Client shall notify LEI of
any disputes with invoice within l0 business days of receipt of invoice. lf Client fails to
formally notiry LEI of any disputes with any part of any invoice within l0 business days of
receipt of invoice, entire invoice shall be deemed accepted. Disputes involving only portions of
an invoice shall not relieve the Client of responsibility for prompt payment of any portion of
same ínvoice that is not disputed.

lnterest and Unpaid Balance Due: lf any payment is not paid by Client when due, the unpaid
balance shall accrue interest at one and one-half percent (1.5o/o) per month until paid. (Annual
effective rate = l8%). ln the event the default interest rate exceeds the maximum rate of interest
allowable by law, the balance owing shall accrue interest until paid, at the maximum allowable
interest rate.

Attorney Fees and Collection Costs: ln the event it becomes necessary for LEI to refer an
unpaid account to any attorney or collection agency, then in addition to any amount due to LEI,
LEI will be entitled to recover its costs of collection, which includes reasonable attorney fees.

Existence of Prime Contract: Where Client is not also Owner, Client warrants that Client and
Owner have entered into, or intend to enter into, prior to commencement of project, a contractual
agreement (Prime Contract) for services including services provided under this Agreement.
Client shall identif, to LEI the name(s) of the Owner at the time of acceptance of this Proposal.
Owner, as defined for the purposes of this Proposal, is one who has improved, intends to
improve or has knowledge of proposed improvements to any tract or lot of land in which he/she
has such an estate, right or interest.

Document Ownerchip: All original calculations, sketches, building models and/or construction
documents (Documents) prepared by LEI shall remain the property of LEI unless other terms in
writing are agreed upon by both parties. Any copies of Documens held by Client shall be
considered instruments of professional services. Client shall not reuse or make any
modifications to Documents without the prior written authorization of LEI. Client agrees, to the
fullest extent permitted by law, to indemniff and hold LEI harmless from any claim, liability or
cost (including reasonable attorney's fees and defense costs) arising or allegedly arising out of
any unauthorized reuse or modification of Documents by Client or any pen¡on or entity that
acquires or obtains Documents from or through Client without the written authorization of LEL

Electronic DocumentVModel Files Transfer: Should Client require electronic drawing/model
fìles be transferred to Owner, contractor and/or subcontractors for their use in or after
construction, LEI will require an executed waiver of liability from recipient as well as a nominal
transfer fee. Should Cl¡ent establish a standard nominal transfer fee different from LEI's, LEI
shall be notifìed of such at the time of execution of this Agreement.

lnformation in a Timely Manner: LEI reserves the right to withhold documents scheduled for
bid/construction release if suflîcient design information from Client, required for the production
of accurate bid/construction documents, is not provided to LEI in a timely manner. LEI will not
be responsible for coordination of information not provided to LEI in a timely manner.

lnformation Provided by Others: LEI shall indicate to Client the information needed for the
rendering of services hereunder. Client shall provide to LEI such information as is necessary for
LEI to perform the Scope of Work defined above. LEI shall be entitled to rely upon the
accuracy and completeness of said information. As such, Client agrees, to the fullest extent
permined by law, to indemniry and hold LEI harmless from any claim, liability or cost
(including reasonable attorneys' fees and costs ofdefense) for injury or loss arising or allegedly
arising from errors, omissions or inaccuracies in the information provided by Client to LEl.

Record Documenls: Client shall provide LEI with a complete set of construction documents
(drawings and specifïcations) at time of bidding/pricing and all subsequent addenda as soon as

they are distributed to contractors.

7
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lvlr. Michael Plant
Baxtcr & Woodman. lnc.

12. Consequential Damages: Notwithstanding any other provision of this Agreemenr. neither
Client nor LEI shall be liable to the other for any consequent¡al damages incurred due to the
fault of the other party. regardless of the nature of this fault or whether it was committed by
Client or LEl. their employees, agents, sub-consultants or subcontractors. Consequential
damages include, but are not ¡¡mited to, loss of use and loss of profit.

I 3. Acceptance By Performance: The terms of this Proposal shall be considered accepted and shall
be enforceable if any Work is provided by LEI upon the verbal or written direction of Client and
no other form of agreement has been formally accepted by both part¡es to this Agreement.

14. Agreements: This Proposal represents the entire Agreement between Client and LEI, and
supersedes all previous oral and written agreements on the Project. LEI shall not be held to the
terms of any other agreements or contracts, unless expressly made part of this Agreement and
amended in conformance with the Terms and Conditions of this Proposal. Furthermore, changes
to this Agreement are not considered binding unless received in writing and accepted in writing
by both original signatories of this Proposal.

15. Assignments: Client hereby warrants and represents that they will not transfer or assign this
Agreement to any third party, d¡rectly, indirectly, by subrogation or operation of law without
written consent from LEL Furthermore, noth¡ng contained in this Agreement shall create a
contractual relationship with or a cause of action in favor of a third party against either LEI or
Client. LE['s services under this Agreement are being performed solely for the benefit
of Client. No third party is intended as a beneficiary of this Agreement or of the services being
performed by LEI pursuant to this Agreement.

16. Third Party Beneficiaries: The parties to this Agreement understand and expressly agree that
there are no direct or intended third pa(y beneficiaries to this Agreement. The parties
further understand and expressly agree that nothing contained in this Agreement is intended to
create nor shall create a contractual relationship whh or cause ofaction in favor ofa third party
against LEI.

17. Site Visitations: lf site visits are performed under this Agreement, then said visits are for the
purpose of determining whether the construction work associated with th¡s Agreement is in
accordance with the Contract Documents. These site visits shall not const¡tute responsibility on
the part of LEI for construction supervision nor constn¡ction means and methods nor devising,
implementing or enforcing any safety precautions, and shall not relieve the Contractor and/or
any subcontractors of any responsibilities in conjunction with their work, unless specifically
stated within the Scope of Work of this Proposal. Unless specifically stated otherwise, site visits
shall not be construed as a special inspection as defined by the lnternational Building Code
(rBc).

18. Project Detay: If the services covered by this Agreement have not been completed within 6
months of the date hereof through no fault of LEI, the amounts of compensation. rates and
multiples set forth herein shall be equitably adjusted. Should Project become inactive or LEI be
instructed to cease production on our portion of the work for a period longer than six months, a
project restart fee shall be negotiated. Should Project be delayed, LEI shall be compensated for
the services, including time and expenses accrued up to the point that LEt is notified of Project
delay.

19. Project Cancelation: Should Project be canceled, LEI shall be compensated for the services,
including time and expenses accrued up to the point that LEI is notified of Project cancelation.
Accumulated hours up to that point will be billed at hourly rates as out¡ined above. Upon final
payment received by LEI from Client, this Agreement wilt be considered terminated.

20- Termination: This Agreement may be terminated by either party upon not less than seven days
written not¡ce should either party fail subsøntially to perform in accordance with the terms of
this Agreement through no fault of the party initiating the termination. ln the event of
¡ermination for convenience by Client, LEI shall be entitled to recover all reasonable costs and
expenses incurred up to the date of termination, plus all costs incuned to assemble and close
project fîles and documents.

$l Larson 5 ot'ó 21150000.455 l50et6 MJK-P2
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Mr. Mich¡el Plant
Baxter & Woodman. lnc.

21. Liability: To the fullest extent permined by law, and not withstanding any other provisions of
this Agreement, the total liability, in the aggregate, of LEI and of LEI's officers. directors,
partners. employees. agents and subconsultants, and any of them, to the Client and anyone
claiming by, through or under Clíent, for any and all claims, losses, costs or damages of any
nature whatsoever arising out of, resulting from or in any way related to the Project or the
Agreement from any cause or çauses, including, but not limited to the negligence, professional
erors or omissions, strict liability, breach of contract or warranty, express or implied, of LEI or
LEI's officers, directors, partners, employees, agents and subconsultants, or any of them, shall
not exceed the amount of Professional Liability insurance coverage available at the time of
settlement or judgment, but in no case shall exçeed $ I ,000,000.

SUBMITTED

A¿.,2¿Ø.A.-
Mark J. Kubajak, S.8., P.E. obola, S.E.

ACCEPTAIYCE

To accept this Proposal as written, please execute by signing below and return a copy to LEI for
counters¡gn¡ng by LEI. A fully executed copy will be retumed to Client.

This Proposal shall become an Agreement only after execution by both parties.

By execution with signature below, Client indicates that they have read, understood and agrees
with the terms of this Proposal in its entirety and has the authority to enter into this Agreement
on behalf of Client. By execution of this Agreemen! the undersigned agrees to compensate LEI
for all work performed in accordance with this Agreement, whether or not the Owner has
formally agreed to the Scope of Work above.

Company:

Signature:

Name (Print):

Title:

Date:

MJK:ddl

attachment

Larson Engineering, lnc.

Signature:

Name (Print):

Title:

Date:

$ Larson 6 of6 2 ¡ I 50000.455_ ¡ 509 I ó_MIK_P2



VILLAGE OF tAGRANGE, ILLINOIS

STONE AVENUE MEIRA CI/IAQ PEDESTRIAI'I ACCESS
SECTION tlo.: I ¡I{Xn89'OGSW

LARSON ENGINEERING, INC.
9/1Mlol5

Method of ComPensation:
Cost Plus Fixed Fe€ I
Cost Plus Fixed F€e 2

Cost Plus Fixed Fee 3

EXHIEIT A

PHASE II. ÍESIGT{

ROUTE STONE AVENUE METRA CMAQ PEDESTRIAN ACCESS

Local Agency: VILIAGE OF LAGRANGE
(MunldPtny/folYff hi¡/CounlY)

Section: 1 4{0089'00-SW
PKiect:

Job No.:

Rate (oH) 147o/o

Factor (R) q

x
c¡

tr

la.sgófDl + R(DL) + OH{DL) + IHDCI

14.5%lDL + R(DL) + 1.4(DL) + IHDC¡

14.5%(2.8rR)DLI+lHDc

Cost Eí¡mate of Consultantb Se¡vicee in Dollars

Total

3Z16¡

$21

ltù,au!

¡1Ar

Profü

t2:x

s2l

s25:
5ll

t(

¡(

tB{

323

3f!
¡{

æi

ln-llouEe
D¡roct Costs

(IHDC)

$101

¡2!
ôrfl

Servlces by
OtheraOverhead*

$52(

$90{

t10
s75i

$99
I

¡(
î22t

s(

$(

¡(

$
t(

¡(

t(
37€

t(
¡(

$151

Payroll
Co¡b(DLl

qì!
$618

s7l
t51!
t67(

¡(
$f5!

SI

¡{

0(
sr0!

$ô(
$ö1

$(
$5'

$(

s(

Íl2.1r

Payroll
Rate

370.71

351.51

s70.71

t51.5¡

¡32.1f
sfH

351.5¡

¡at1

ssl.ã1
3ft2.l€
ütt.9,

ß51 5¡

12

I

2

2

1

:AD Tecñnic¡an

Fm¡rÉf2
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¡29'1
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s l.zð9
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3{
33?

sl'

5 2TT

s(
tl3

t(

s(
$f51

s10!
3(

3(

E10f
s(

:[5t

sst-5,t

¡31.

xin¡den

xlrnL{en

sr Pn*rct lvlanaoof
ilffi2

ri¡g2

Suttotrl Flnrl o.tþÍ

IO

ln-Houso Direct Costs:

VEHICLE EXPENSES - TRAVEL 220 MILES @ $0'575/MILE =

PRINTING / REPRODUCTION / SHIPPING =

Senices bY Othors:
NONE

0
$127
$150

$0



D

Local Public Agency

Village oLacrange

State Contract {fay Làbof.

X

tåcal Conlråa RR Force Account
Irþis Deoatnent
of TarqËrtation

Local Public Agency Agreement
for Federal Participation 14-00089-00-sw

Fund Type

CMAQ

or Num

Job Number Project Number Job Number Project Number Job Number Project Number

D-91-1 14-16 cMM-4003(ô10)

This Agreement is made and entered into between the above local public agency, hereinafter referred to as the "LPA", and the State of
lllinois, acting by and through ¡ts Department of Transportation, hereinafter referred to as "STATE". The STATE and LPA jointly
propose to improve the designated location as described below. The improvement shall be constructed in accordance with plans
prepared by, or on behalf of the LPA, approved by the STATE and the STATE's policies and procedures approved and/or required by
the Federal Highway Administration, hereinafter referred to as "FHWA".

Local Name Stone Avenue Station

Location

Route MUN 2070C Length 0.12Mi

Termini At Burlinqton Avenue

CurrentJurisdiction LPA TIP Number 05-14-000'l Existing Structure No N/A

Proiect Descrlption

Phase ll Preliminaery Engineering for the pedestrian access improvements at the Stone Avenue Metra Station.

Div¡s¡on of Gost

Type of Work
Participating Construction

Non-Participating Construction

Preliminary Engineering

Construc{ion Engineering

Right of Way

Railroads

Utilíties

Mater¡als

TOTAL

CMAQ

104,000

Yo% LPA

26,000

Total%

130,000

$ 104,000 $ $ 26,000 $ 130,000

*Maximum FHWA (CMAO) participation 80% notto exceed $104,000

NOTE: The costs shown ¡n the Division of Cost table are approimate and subject to change. The final LPA share is dependent on the final Federal
and State part¡cipat¡on. The actual costs will be used in the final division of cost for billing and reimbursment.

lf funding is not a percentage of the total, place an asterisk in the space prov¡ded for the percentage and explain above.

Local Publlc Agency Appropriation

By execution of this Agreement, the LPA attests that sufficient moneys have been appropriated or reserved by resolution or ordinance
to fund the LPA share of project costs. A copy of the authorizing resolution or ordinance is attached as an addendum (required for
State-let contracts only)

Method of Financing (State ContractWork Only)

METHOD A--Lump Sum (80% of LPA Obligation)
METHOD B-- Monthly Pavments of due by the of each successive month.
METHOD C--LPA's Share divided by estimated total cost multipl¡ed by actual progress payment.

(See page two for detaíls of the above methods and the financing of Day Labor and Local Contracts)

(

(

(

(

(

(

(

BAL
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(1)

Agreement Provisions

THE LPA AGREES:

(8)

To acquire in its name, or in the name of the STATE if on the STATE highway system, all right-of-way necessary for this project in
accordance with the requirements of Titles ll and lll of the Uniform Relocation Assistance and Real Property Acquisition Policies Act
of 1970, and established State policies and procedures. Prior to advertising for bids, the LPA shall certify to the STATE that all
requirements of Titles ll and lll of said Uniform Act have been satisfied. The disposition of encroachments, if any, will be
cooperatively determined by representatives of the LPA, and the STATE and the FHWA, if required.

To provide for all utility adjustments, and to regulate the use of the right-of-way of this improvement by utilities, public and private, in
accordance with the current Utility Accommodation Policy for Local Agency Highway and Street Systems.

To provide for surveys and the preparation of plans for the proposed improvement and engineering supervision during construction
of the proposed improvement.

To retain jurisdiction of the completed improvement unless specified otherwise by addendum (addendum should be accompanied
by a location map). lf the improvement location is currently under road district lurisdiction, an addendum is required.

To maintain or cause to be maintained, in a manner satisfactory to the STATE and the FHWA, the completed improvement, or that
portion of the completed improvement within its jurisdiction as established by addendum referred to in item 4 above.

To comply with all applicable Executive Orders and Federal Highway Acts pursuant to the Equal Employment Opportunity and
Nondiscrimination Regulations required by the U.S. Department of Transportation.

To maintain, for a minimum of 3 years after final project close-out by the STATE, adequate books, records and supporting
documents to veri$ the amounts, recipients and uses of all disbursements of funds passing in conjunction with the contract; the
contract and all books, records and supporting documents related to the contract shall be available for review and audit by the
Auditor General and the department; and the LPA agrees to cooperate fully with any audit conducted by the Auditor General and
the STATE; and to provide full access to all relevant materials. Failure to maintain the books, records and supporting documents
required by this section shall establish a presumption in favor of the STATE for the recovery of any funds paid by the STATE under
the contract for which adequate books, records and supporting documentation are not available to support their purported
disbursement.

To provide if required, for the improvement of any railroad-highway grade crossing and rail crossing protection within the limits of
the proposed improvement.

To comply with Federal requirements or possibly lose (partial or total) Federal participation as determined by the FHWA.

(State Contracts Only) That the method of payment designated on page one will be as follows:
Method A - Lump Sum Payment. Upon award of the contract for this improvement, the LPA will pay to the STATE within thirty

(30) calendar days of billing, in lump sum, an amount equal to 80% of the LPA's estimated obligation incurred under
this Agreement. The LPA will pay to the STATE the remainder of the LPA's obligation (including any nonparticipating
costs) within thirty (30) calendar days of billing in a lump sum, upon completion of the project based on final costs.

Method B - Monthly Payments. Upon award of the contract for this improvement, the LPA will pay to the STATE, a specified
amount each month for an estimated period of months, or until 80% of the LPA's estimated obligation under the
provisions of the Agreement has been paid, and will pay to the STATE the remainder of the LPA's obligation
(including any nonparticipating costs) in a lump sum, upon completion of the project based upon final costs.

Method C - Progress Payments. Upon receipt of the contracto¡'s first and subsequent progressive bills for this improvement, the
LPA will pay to the STATE within thirty (30) calendar days of receipt, an amount equal to the LPA's share of the
construction cost divided by the estimated total cost, multiplied by the actual payment (appropriately adjusted for
nonparticipating costs) made to the contraclor until the entire obligation incurred under this Agreement has been paid.

Failure to remit the payment(s) in a timely manner as required under Methods A, B, or C, shall allow the STATE to intemally offset,
reduce, or deduct the arrearage from any payment or reimbursement due or about to become due and payable fom the STATE to
LPA on this or any other contract. The STATE, at its sole option, upon notice to the LPA, may place the debt into the lllinois
Comptrolle/s Ofßet System (15 ILCS 405/10.05) or take such other and further action as my be required to recover the debt.

(Local Contracts or Day Labor) To provide or cause to be provided all of the initial funding, equipment, labor, material and services
necessary to construci the complete project.

(Prelimínary Engineering) ln the event that right-of-way acquisition for, or actual construction of, the project for which this
preliminary engineering is undertaken with Federal participation is not started by the close of the tenth fiscal year following the fscal
year in which the project is federally authorized, the LPA will repay the STATE any Federal funds received under the terms of this
Agreement.

(Right-of-Way Acquisition) ln the event that the actual construction of the project on this right-of-way is not undertaken by the close
of the twentieth fiscal year following the fiscal year in which the projeci is federally authorized, the LPA will repay the STATE any
Federal Funds received under the terms of this Agreement.

(e)

(10)

(11)

(12)

(13)

(2)

(3)

(4)

(5)

(6)

(7)

Prinled 101212Q15 Page 2 of 5 BLR 05310 (Rev. 09/03/15)



(14)

(15)

(16)

(17)

(18)

(Railroad Related Work Only) The estimates and general layout plans for atgrade crossing improvements should be forwarded to
the Rail Safety and Project Engineer, Room 204, lllinois Department of Transportation, 2300 South Dirksen Parkway, Springfield,
lllinois, 62764. Approval of the estimates and general layout plans should be obtained prior to the commencement of railroad
related work. All railroad related work is also subject to approval be the lllinois Commerce Commission (lCC). Final inspection for
railroad related work should be coordinated through appropriate IDOT District Bureau of Local Roads and Streets office.

Plans and preemption times for signal related work that will be interconnected with traffic signals shall be submitted'to the ICC for
review and approval prior to the commencement of work. Signal related work involving interconnects with state maintained traffic
signals should also be coordinated with the IDOT's District Bureau of Operations.

The LPA is responsible for the payment of the railroad related expenses in accordance with the LPA/railroad agreement prior to
requesting reimbursement ftom IDOT. Requests for reimbursement should be sent to the appropriate IDOT District Bureau of Local
Roads and Streets office.
Engineer's Payment Estimates shall be in accordance with the Division of Cost on page one.

And certifies to the best of its knowledge and belief its officials:

(a) are not presently debarred, suspended, proposed for debarment, declared ineligible or voluntarily excluded from covered
transactions by any Federal department or agency;

(b) have not within a three-year period preceding this Agreement been convicted of or had a civil judgment rendered against them
for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal.
State or local) transaction or contract under a public transaction; violation of Federal or State ant¡trust statutes or commission of
embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements receiving stolen property:

(c) are not presently indicted for or othenryise criminally or civilly charged by a governmental entity (Federal, State, local) with
commission of any of the offenses enumerated in item (b) of this certification; and

(d) have not within a three-year period preceding the Agreement had one or more public transactions (Federal, State, local)
terminated for cause or default.

To include the certifications, listed in item 15 above, and all other certifications required by State statutes, in every contract,
including procurement of materials and leases of equipment.

(State Contracts) That execution of this agreement constitutes the LPA's concurrence in the award of the construction contract to
the responsible low bidder as determined by the STATE.

That for agreements exceeding $100,000 in federal funds, execution of this Agreement constitutes the LPA's certification that:

(a) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing
or aüempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress or
any employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any
cooperative agreement, and the extension, continuation, renewal, amendment or modification of any Federal contract, grant,
loan or cooperative agreement;

(b) lf any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress or an employee of
a Member of Congress, in connection with this Federal contract, grant, loan or cooperative agreement, the undersigned shall
complete and submit Standard Form-LLL, *Disclosure Form to Report Lobbying", in accordance with its instructions;

(c) The LPA shall require that the language of this certification be included in the award documents for all subawards at all ties
(including subcontracts, subgrants and contracts under grants, loans and cooperative agreements) and that all subrecipients
shall certiff and disclose accordingly.

To regulate parking and trafüc in accordance with the approved project report.

To regulate encroachments on public right-of-way in accordance with cunent lllinois Compiled Statutes.

To regulate the discharge of sanitary sewage into any storm water drainage system constructed with this improvement in
accordance with cunent lllinois Compiled Statutes.

To complete this phase of the project within three (3) years from the date this agreement is approved by the STATE if this portion of
the project described in the Project Description does not exceed $1,000,000 (five years if the project costs exceed $1 ,000,000).

To comply with the federal Financial lntegrity Review and Evaluation (FIRE) program, which requires States and subrecípients to
justiff continued federal funding on inactive projects. 23 CFR 630.106(a)(5) defines an inactive project as a project which no
expenditures have been charged against Federal funds for the past twelve (12) months.

To keep projects active, invoicing must occur a minimum of one time within any given tuælve (12) month period. However, to
ensure adequate processing time, the first invoice shall be submitted to the STATE within six (6) months of the federal authorization
date. Subsequent invoices will be submitted in intervals not to exceed six (6) months.

The LPA will submit supporting documentation with each request for reimbursement from the STATE. Supporting documentation is
defined as verificatíon of payment, certified time sheets or summaries, vendor invoices, vendor receipts, cost plus fix fee invoice,
progress report, and personnel and direct cost summaries.and other documentation supporting the requested reimbursement
amount (Form BLRS 05621 should be used for consultant invoicing purposes). LPA invoice requests to the STATE will be
submitted with sequential invoice numbers by project.

(22)

(23)

(1e)

(20)

\21',)

(24\
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The LPA will submit to the STATE a complete and detailed final invoice with applicable supporting documentation of all incuned
costs, less previous payments, no later than twelve (12) months from the date of completion of this phase of the improvement or
from the date of the previous invoice, which ever occurs first. lf a final invoice is not received within this time frame, the most recent
invoice may be considered the final invoice and the obligation of the funds closed.

The LPA shall provide the final report to the appropriate STATE district within twelve months of the physical completion date of the
project so that the report may be audited and approved for payment. lf the deadline cannot be met, a written explanation must be
provided to the district prior to the end of the twelve months documenting the reason and the new anticipated date of completion. lf
the extended deadline is not met, this process must be repeated until the project is closed. Failure to follow this process may result
in the immediate close-out of the project and loss of further funding.

(Single Audit Requirements) That if the LPA expends $750,000 or more a year in federal financial assistance they shall have an
audit made in accordance with 2 CFR 200. LPAs expending less than $750,000 a year shall be exempt from compliance. A copy
of the audit report must be submitted to the STATE (Office of Finance and Administration, Audit Coordination Section, 2300 South
Dirksen Parkway, Springfield, lllinois, 62764), within 30 days after the completion of the audit, but no later than one year after the
end of the LPA's fiscal year. The CFDA number for all highway planning and construction activities is 20.205.

Federal funds utilized for constructon activities on projects let and awarded by the STATE (denoted by an "X" in the State Contract
field at the top of page 1) are not included in a LPA's calculation of federal funds expended by the LPA for Single Audit purposes.

That the LPA is required to register with the System for Award Management or SAM (formerly Central Contractor Registration
(CCR)), which is a web-enabled government-wide application that collects, validates, stores, and disseminates business information
about the federal government's trading partners in support of the contract award and the electronic payment processes. To register
or renew, please use the following website: https://www.sam.qov/portal/oublic/SAM/#1 .

The LPA is also required to obtain a Dun & Bradstreet (D&B) D-U-N-S Number. This is a unique nine digit number reguired to
identify subrecipients of federal funding. A D-U-N-S number can be obtained at the following website:
htto ://fedoov. d nb. com/webfo rm.

THE STATE AGREES

To provide such guidance, ass¡stance and supervision and to monitor and perform audits to the extent necessary to assure validity
of the LPA's certification of compliance with Titles ll and lll requirements.

(State Contracts) To receive bids for the construction of the proposed improvement when the plans have been approved by the
STATE (and FHWA, if required) and to award a contract for construction of the proposed improvement, after receipt of a
satisfactory bid.

(Day Labor) To authorize the LPA to proceed with the construction of the improvement when Agreed Unit Prices are approved, and
to reimburse the LPA for that portion of the cost payable from Federal and/or State funds based on the Agreed Unit Prices and
Enginee/s Payment Estimates in accordance with the Division of Gost on page one.

(Local Contracts) For agreements with Federal and/or State funds in engineeríng, rightof-way, utility work and/or construction
work:
(a) To reimburse the LPA for the Federal and/or State share on the basis of periodic billings, provided said billings contain

sufficient cost information and show evidence of payment by the LPA;
(b) ïo provide independent assurance sampling, to fumish off-site material inspection and testing at sources normally visited by

STATE inspectors of steel, cement, aggregate, structural steel and other materials customarily tested by the STATE.

IT IS MUTUALLYAGREED:

(1)

(25)

(26)

(27)

(3)

(4)

(1)

(2)

(3)

(4)

(2)

Construction of the project will utilize domestic steel as required by Section 106.01 of the cunent edition of the Standard
Specifications for Road and Bridge Construction and federal Buy America provisions.

That this Agreement and the covenants contained herein shall become null and void in the event that the FHWA does not approve
the proposed improvement for Federal-aid participation within one (1) year of the date of execution of this Agreement.

This Agreement shall be binding upon the parties, their successors and assigns.

For contracts awarded by the LPA, the LPA shall not discriminate on the basis of race, color, national origin or sex in the award and
performance of any USDOT - assisted contract or in the administration of its DBE program or the requirements of 49 CFR part 26.
The LPA shall take all necessary and reasonable steps under 49 CFR part 26 to ensure nondiscrimination in the award and
administration of USDOT - assisted contrac{s. The LPA's DBE program, as required by 49 CFR part 26 and as approved by
USDOT, is incorporated by reference in this Agreement. Upon notification to the recipient of its failure to carry out its approved
program, the STATE may impose sanctions as provided for under part 26 and may, in appropriate cases, refer the matter for
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enforcement under 18 U.S.C, 1001 and/or the Program Fraud Civil Remedies Act of 1986 (31U.S.C. 3801 et seq.). ln the absence
of a USDOT - approved LPA DBE Program or on State awarded contracts, this Agreement shall be administered underthe
provisions of the STATE's USDOT approved Disadvantaged Business Enterprise Program.

(5) ln cases where the STATE is reimbursing the LPA, obligations of the STATE shall cease immediately without penalty or turther
payment being required if, in any fiscal year, the lllinois General Assembly or applicable Federal Funding source fails to appropriate
or otherwise make available funds for the work contemplated herein.

(6) All projects for the construction of fixed works which are financed in whole or in part with funds provided by this Agreement and/or
amendment shall be subject to the Prevailing Wage Act (820 ILCS 130/0.01 et seq.) unless the provisions of that Act exempt its

application.

ADDENDA

Additional information and/or stipulations are hereby attached and identified below as being a part of this Agreement.
Nttmher 7- l oealion Man

(lnsert Addendum numbers and t¡tles as applicable)

The LPA further agrees, as a condition of payment, that it accepts and will comply with the applicable provisions set forth in this Agreement
and all Addenda indicated above.

APPROVED APPROVED
Local Public Agency State of lllinois

Department of Transportation

Thomas E. Livingston
Name of Official (Print or Type Name)

Village President

T¡tIE Board PresidenUetc.)

Randall S. Blankenhorn, Secretary Dete

By:

Aaron A. Weatherholt, Deputy D¡rector of Highways Date

Omer Osman, Direclor of Highways/Chief Engineer Date

Wltiam M. Bames, Chief Counsel Date

Jeff Heck, Chief Fiscal Officer (CFO) Dâte

ttþvj p
(Signature) Date

The above signature certifies the agency's TIN number is

36-6005955 conducting business as a Govemmental
Entity.

DUNS Number 068615145

s¡[E: lf the LPA signature ls by an APPOINTED official, a resolution authorizing said appointed official to execute this
agrcement is required.
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VILLAGE OF LA GRANGE, ILLINOIS
STONE AVENUE METRA STATION CMAQ PEDESTRIAN ACCESS IMPROVEMENTS

PHASE II ENGINEERING SERVICES

TASKORDER NO.89

In accordance with Section L.2 of the Master Contract dated May 2,20L5 between the Village of La

Grange (the "Village") and Baxter & Woodman, lnc. (the "Consultant"), the Parties agree to the
following Task Order Number 89:

1. ContractedSerwices:
The scope of work includes completing preliminary engineering (Phase Il) for CMAQ funded
pedestrian access improvements to the Stone Avenue Metra Station as detailed in the Phase I
report. For additional details, see Exhibit C.

2. Proiect Schedule (attach schedule if appropriate):
All services shall be completed prior to November 4,20L6.

3. Proiect Completion Date:
All Contracted Services must be completed on or before November 4,20L6.

4. Proiect Specific Pricing (if applicable):
Baxter & Woodman, Inc. shall be compensated on a cost plus fixed fee basis in an amount not to
exceed $130,000. See attached Exhibit A.

5. Additional Changes to the Master Contract (if applicable):
N/A

All other terms and conditions remain unchanged.

[sÍgnature page followsl

-1-
B A r( T E B6q o"q^?,ry!,*"1!



VIttAGE CONSUTTANT

Signature Signature

Louis D. Haussmann, PE, PTOE

Director of Public Works Name (Printed or Typed)

October L,2015
Date Date

lf greater than. $2.000, the Village Manager's signature is required.

Signature

Village Manager

Date

If greater than $10.000. the Village Board must approve the Task Order in advance and the Village

rf
¿---

Nor¡ernlrer" 2? ^ 7.O1q
Date

I:\Crystal Iake\LAGRV\140184-Stone Ave CMAQ\Contract\Pheseii\TASK ORDER No. 89'Doc

t
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