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Task.

TASK ORDER NUMBER:

TASK NAME:

PROJECT SCHEDULE:

PROJECT COMPLETION:

PROJECT PRICING:

CONTRACT CHANGES:

Task Order - Construction Engineering - Willow Springs Road Sewer Rehabilitation

CONTRACTED SERVICES:

ENGINEERING SERVICES TASK ORDER

HA2009.006

Construction Engineering - Willow Springs Road Sewer Rehabilitation

In accordance with Section 1.2 of the MASTER CONTRACT between the Village of La Grange (the
"Village") and Heuer & Associates, P.C. (the "Consultant"), the parties agree to the following described

The scope of services will include preconstruction activities such as
meetings and preparation of documentation, construction observation
and documentation, preparation of paymentrequests, review of video
documentation, and the preparation of arecord drawing of constructed
improvements. The estimated value of the constructed improvements

is $153,081.51.

The following presents an outline of the project schedule.

ACTIVITY

COMPLETION DATE

Bid Opening

August 19, 2009

Notice of Award/ Notice to Proceed

September 14, 2009

Start of Construction

September 24, 2009

Completion of Construction

November 24, 2009

Record Drawing

November 30, 2009

November 30, 2009 is the anticipated date for project completion.

Project specific pricing is provided in ATTACHMENT A.
The total estimated cost for this task is $ 11,874.30.

There are no anticipated changes to the Master Contract.
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VILLAGE: CONSULTANT:O
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Signature Sigmature
Rvan C. Gillingham, P.E. Thomas A. Heuer, P.F,
Director of Public Works President
July 29, 2009
Date Date

NOTE: If greater than $2,000, the Village Manager’s signature is required.

Signature

Robert |. Pilipiszyn
Village Manager

Date

NOTE J'f,qreat&r'tﬁan $1Me ViHage Board must approve the Task Order in advance and the

Elizabeth A
Village President

i = S~

Date
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TASK ORDER ATTACHMENT A

The following table provides projected labor hours to define the estimated cost for the completion of
the Task Order. The hourly rates reflect the values approved under the Master Agreement.

PROJECT SPECIFIC PRICING TABLE
TASK ORDER NO. HA2009.006

Activity 1: Activity 2: | Activity 3:
Labor Hourly Bidding Contract Record | Total Total
Category Rate & Award |Administration | Drawings | Hours Cost
Principal Engineer $117.43 6 5 1 12 $1,409.16
Senior Engineer $94.30 0 24 0 24 $2,263.20
Project Engineer -$87.80 0 0 0 0 $0.00
Project Engineer $76.29 0 80 20 100 $7,629.00
Project Engineer $74.62 0 0 0 0 $0.00
Project Engineer $71.36 0 0 0 0 $0.00
Engineering Assistant $63.66 3 6 0 9 $572.94

Hour Sub-totals: 9 115 21 145

Cost Sub-totals: $895.56 $9,335.51 | $1,643.23
Other Direct Costs: $0.00
TOTAL for Task Order Project. . . .. $11,874.30
Pre-Bid estimate of construction value . ... | $153,081.50
Task Order Total, as a percent of construction value . . . . 7.76%
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